
PART A – Project summary

A.1 Project identification

Project title SUSTAINABLE MEASURES FOR ACHIEVING RESILIENT TRANSPORTATION IN METROPOLITAN REGIONS

83 / 300 characters

Project acronym SMARTMR

8 / 22 characters

Name of the lead
partner organisation
in English

Scientific Research Centre of the Slovenian Academy of Sciences and Arts

Specific objective 3.1. Improving lowcarbon economy policies

Project duration Phase 1 Duration 36 Months Start date 01/04/2016 End date 31/03/2019

Phase 2 Duration 24 Months Start date 01/04/2019 End date 31/03/2021

Total No. months 60

A.2 Project abstract

Transportation in urban areas, particularly metropolitan regions, generates congestion and vast greenhouse gas emissions and thus imposes enormous challenges upon authorities in providing healthy living
conditions for inhabitants and a supportive environment for businesses. Thus, the overall objective of the SMARTMR is to support local and regional authorities in improving transport policies and providing sustainable
measures for achieving resilient lowcarbon transportation and mobility in metropolitan regions. To tackle this issue, 10 project partners from 8 metropolitan regions (Oslo, Göteborg, Helsinki, Budapest, Ljubljana,
Rome, Porto and Barcelona) will share their experience in transport and mobility planning by organizing 7 topically interrelated workshops. For each workshop the partners will issue an indepth analysis, describe good
practices and organise a study visit. Practical experience will be presented and discussed, and policy recommendations developed. Through the project outputs, such as the guide on sustainable measures for
achieving resilient transportation in metropolitan regions, selected good practice descriptions, and policy recommendations, and through dissemination events, such as political meetings, the final conference, and
regional stakeholder meetings, SMARTMR contributes to Europe 2020 goals, Cohesion Policy, and the Interreg Europe Program by aiding managing authorities and regional and local authorities in setting new
transport and mobility policies. In particular, metropolitan regions will prepare and implement action plans to improve the implementation of transport policies and the respective 8 policy instruments by:
 provision of integrated transport or sustainable urban mobility plans;
 deploying lowcarbon urban transitoriented development in the form of intermodal nodes and urban station communities; and
 including stakeholders in project activities and in the design and implementation of the action plans.

1,984 / 2,000 characters

A.3 Project budget summary

Programme Funding National Contributions
Total budget

Amount Funding Rate (%) Public CoFinancing Private CoFinancing Total CoFinancing

ERDF 1,661,247.65 85.00 % 293,161.35 0.00 293,161.35 Total eligible to ERDF 1,954,409.00

Norway 130,578.50 50.00 % 130,578.50 0.00 130,578.50 Total Norway 261,157.00

INTERREG Europe 1,791,826.15 80.87 % 423,739.85 0.00 423,739.85 Total INTERREG Europe 2,215,566.00

Other funding 0.00

Grand Total 2,215,566.00

A.4 Overview of project partners

Number Organisation Country Partner budget

1 Scientific Research Centre of the Slovenian Academy of Sciences and Arts  SI
ERDF National Total

348,903.75 61,571.25 410,475.00

2 Regional Development Agency of Ljubljana Urban Region  SI
ERDF National Total

97,752.55 17,250.45 115,003.00

3 The City of Oslo, The Agency of Urban Environment  NO
NO NO Cofinancing Total

72,345.50 72,345.50 144,691.00

4 Akershus County Council  NO
NO NO Cofinancing Total

58,233.00 58,233.00 116,466.00

5 The Göteborg Region Association of Local Authorities  SE
ERDF National Total

198,577.00 35,043.00 233,620.00

6 Helsinki Region Environmental Services Authority  FI
ERDF National Total

238,533.80 42,094.20 280,628.00
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Number Organisation Country Partner budget

7 BKK Centre of Budapest Transport  HU
ERDF National Total

186,212.05 32,860.95 219,073.00

8 Metropolitan City of Capital Rome  IT
ERDF National Total

197,112.45 34,784.55 231,897.00

9 Porto Metropolitan Area  PT
ERDF National Total

197,200.00 34,800.00 232,000.00

10 Barcelona Metropolitan Area  ES
ERDF National Total

196,956.05 34,756.95 231,713.00
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Lead partner confirmation

By signing the application form the lead partner hereby confirms that:

The information provided in this application is accurate and true to the best knowledge of the lead partner.
The project is in line with the relevant EU and national legislation and policies of the countries involved.
The lead partner and the project partners will act according to the provisions of the relevant national and EU regulations, especially regarding structural funds, public procurement, state aid, environment and equal
opportunities, as well as the specific provisions of the programme.
No expenditure related to the above mentioned project has been, is or will be funded by any other EU funded programme, except for partners that do not receive funding directly from the Interreg Europe programme.

Name of signing person prof. dr. Oto Luthar

20 / 300 characters

Position of signing person director

8 / 300 characters

Lead partner’s organisation Scientific Research Centre of the Slovenian Academy of Sciences and Arts

Place & date (dd/mm/yyyy) 29/07/2015

10 / 300 characters

Signature and stamp of lead partner (if
exists)
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PART B – Partnership

B.1 Partner’s details

Partner 1

Partner role in the project Lead partner

Name of organisation in original language Znanstvenoraziskovalni center Slovenske akademije znanosti in umetnosti

71 / 200 characters

Name of organisation in English Scientific Research Centre of the Slovenian Academy of Sciences and Arts

72 / 200 characters

Department/unit/division (if applicable) Anton Melik Geographical Institute

34 / 200 characters

Legal status Public body or body governed by public law Type of partner Education and research institution

Address Novi trg 2

10 / 200 characters

Town Ljubljana

9 / 200 characters

Postal code SI1000

7 / 200 characters

Country Slovenia (SLOVENIJA)

NUTS 1 level SLOVENIJA

NUTS 2 level Zahodna Slovenija

NUTS 3 level Osrednjeslovenska

Legal representative Prof. Dr. Oto Luthar

20 / 200 characters

Contact person 1 Dr. Janez Nared

15 / 200 characters

Phone office +386 1 200 27 16

16 / 200 characters

Mobile +386 31 406 760

15 / 200 characters

Email janez.nared@zrcsazu.si Website www.zrcsazu.si

15 / 200 characters

Contact person 2 (optional)

0 / 200 characters

Phone

0 / 200 characters

Email

0 / 200 characters

Partner financed through the Investment for
Growth and Jobs programme (article 96 (3d) of
Regulation (EU) No 1303/2013)

No

QRCode for the vCard

QRvCard
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Partner 2

Partner role in the project Partner

Name of organisation in original language Regionalna razvojna agencija Ljubjanske urbane regije

53 / 200 characters

Name of organisation in English Regional Development Agency of Ljubljana Urban Region

53 / 200 characters

Department/unit/division (if applicable)

0 / 200 characters

Legal status Public body or body governed by public law Type of partner Agency (different from business support organisation)

Address Tehnološki park 19

18 / 200 characters

Town Ljubljana

9 / 200 characters

Postal code SI1000

7 / 200 characters

Country Slovenia (SLOVENIJA)

NUTS 1 level SLOVENIJA

NUTS 2 level Zahodna Slovenija

NUTS 3 level Osrednjeslovenska

Legal representative Lilijana Madjar

15 / 200 characters

Contact person 1 Katja Butina

12 / 200 characters

Phone office +386 1 306 19 14

16 / 200 characters

Mobile 

1 / 200 characters

Email katja.butina@ljubljana.si Website www.rralur.si

13 / 200 characters

Contact person 2 (optional)

0 / 200 characters

Phone

0 / 200 characters

Email

0 / 200 characters

Partner financed through the Investment for
Growth and Jobs programme (article 96 (3d) of
Regulation (EU) No 1303/2013)

No

QRCode for the vCard

QRvCard
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Partner 3

Partner role in the project Partner

Name of organisation in original language Oslo kommune, Bymiljøetaten

27 / 200 characters

Name of organisation in English The City of Oslo, The Agency of Urban Environment

49 / 200 characters

Department/unit/division (if applicable) The Agency for urban environment

32 / 200 characters

Legal status Public body or body governed by public law Type of partner Local public authority

Address Bymiljøetaten, Pb 9336 Grønland

31 / 200 characters

Town Oslo

4 / 200 characters

Postal code N0135

6 / 200 characters

Country Norway (NORGE)

NUTS 1 level NORGE

NUTS 2 level Oslo og Akershus

NUTS 3 level Oslo

Legal representative Hans Edvardsen

14 / 200 characters

Contact person 1 Helge Jensen

12 / 200 characters

Phone office +47 97721942

12 / 200 characters

Mobile +47 97721942

12 / 200 characters

Email helge.jensen@bym.oslo.kommune.no Website www.oslo.kommune.no

19 / 200 characters

Contact person 2 (optional)

0 / 200 characters

Phone

0 / 200 characters

Email

0 / 200 characters

Partner financed through the Investment for
Growth and Jobs programme (article 96 (3d) of
Regulation (EU) No 1303/2013)

No

QRCode for the vCard

QRvCard
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Partner 4

Partner role in the project Partner

Name of organisation in original language Akershus fylkeskommune

22 / 200 characters

Name of organisation in English Akershus County Council

23 / 200 characters

Department/unit/division (if applicable) Department of transport and mobility

36 / 200 characters

Legal status Public body or body governed by public law Type of partner Local public authority

Address Postboks 1200 Sentrum

21 / 200 characters

Town Oslo

4 / 200 characters

Postal code N0107

6 / 200 characters

Country Norway (NORGE)

NUTS 1 level NORGE

NUTS 2 level Oslo og Akershus

NUTS 3 level Akershus

Legal representative Arnhild Danielsen

17 / 200 characters

Contact person 1 Liv Maren Bjørnstad

19 / 200 characters

Phone office +47 92466883

12 / 200 characters

Mobile +47 92466883

12 / 200 characters

Email livmaren.bjornstad@afk.no Website www.akershus.no

15 / 200 characters

Contact person 2 (optional)

0 / 200 characters

Phone

0 / 200 characters

Email

0 / 200 characters

Partner financed through the Investment for
Growth and Jobs programme (article 96 (3d) of
Regulation (EU) No 1303/2013)

No

QRCode for the vCard

QRvCard
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Partner 5

Partner role in the project Partner

Name of organisation in original language Göteborgsregionens kommunalförbund

34 / 200 characters

Name of organisation in English The Göteborg Region Association of Local Authorities

52 / 200 characters

Department/unit/division (if applicable) Planning department

19 / 200 characters

Legal status Public body or body governed by public law Type of partner Regional public authority

Address Box 5073

8 / 200 characters

Town Göteborg

8 / 200 characters

Postal code SE402 22

9 / 200 characters

Country Sweden (SVERIGE)

NUTS 1 level SÖDRA SVERIGE

NUTS 2 level Västsverige

NUTS 3 level Västra Götalands län

Legal representative Helene Söderbäck

16 / 200 characters

Contact person 1 Per Kristersson

15 / 200 characters

Phone office +46 707 35 51 71

16 / 200 characters

Mobile +46 707 35 51 71

16 / 200 characters

Email pek@grkom.se Website www.grkom.se

12 / 200 characters

Contact person 2 (optional)

0 / 200 characters

Phone

0 / 200 characters

Email

0 / 200 characters

Partner financed through the Investment for
Growth and Jobs programme (article 96 (3d) of
Regulation (EU) No 1303/2013)

No

QRCode for the vCard

QRvCard
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Partner 6

Partner role in the project Partner

Name of organisation in original language Helsingin seudun ympäristöpalvelut kuntayhtymä

47 / 200 characters

Name of organisation in English Helsinki Region Environmental Services Authority

48 / 200 characters

Department/unit/division (if applicable)

0 / 200 characters

Legal status Public body or body governed by public law Type of partner Regional public authority

Address P.O. Box 100 / Opastinsilta 6

29 / 200 characters

Town Helsinki

8 / 200 characters

Postal code FI00066 HSY

12 / 200 characters

Country Finland (SUOMI / FINLAND)

NUTS 1 level MANNERSUOMI

NUTS 2 level HelsinkiUusimaa

NUTS 3 level HelsinkiUusimaa

Legal representative Raimo Inkinen 

14 / 200 characters

Contact person 1 Pia Tynys

9 / 200 characters

Phone office +358 9 15611

12 / 200 characters

Mobile +358 505756432

14 / 200 characters

Email pia.tynys@hsy.fi Website www.hsy.fi

10 / 200 characters

Contact person 2 (optional)

0 / 200 characters

Phone

0 / 200 characters

Email

0 / 200 characters

Partner financed through the Investment for
Growth and Jobs programme (article 96 (3d) of
Regulation (EU) No 1303/2013)

No

QRCode for the vCard

QRvCard
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Partner 7

Partner role in the project Partner

Name of organisation in original language BKK Budapesti Közlekedési Központ Zrt.

38 / 200 characters

Name of organisation in English BKK Centre of Budapest Transport

32 / 200 characters

Department/unit/division (if applicable) Strategy and Innovation

23 / 200 characters

Legal status Public body or body governed by public law Type of partner Infrastructure and public service provider

Address Rumbach Sebestyén utca 1921

28 / 200 characters

Town Budapest

8 / 200 characters

Postal code H1075

6 / 200 characters

Country Hungary (MAGYARORSZÁG)

NUTS 1 level KÖZÉPMAGYARORSZÁG

NUTS 2 level KözépMagyarország

NUTS 3 level Budapest

Legal representative Zoltán Nyul

11 / 200 characters

Contact person 1 Balázs Fejes

12 / 200 characters

Phone office +36 30 774 1133

15 / 200 characters

Mobile 

1 / 200 characters

Email balazs.fejes@bkk.hu Website www.bkk.hu

10 / 200 characters

Contact person 2 (optional) András László Kőrizs

20 / 200 characters

Phone +36 70 443 3801

15 / 200 characters

Email andraslaszlo.korizs@bkk.hu

26 / 200 characters

Partner financed through the Investment for
Growth and Jobs programme (article 96 (3d) of
Regulation (EU) No 1303/2013)

No

QRCode for the vCard

QRvCard
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Partner 8

Partner role in the project Partner

Name of organisation in original language Città Metropolitana di Roma Capitale

36 / 200 characters

Name of organisation in English Metropolitan City of Capital Rome

33 / 200 characters

Department/unit/division (if applicable) Governo del territorio e della mobilità

39 / 200 characters

Legal status Public body or body governed by public law Type of partner Local public authority

Address Via IV novembre 119/a

21 / 200 characters

Town Rome

4 / 200 characters

Postal code I00187

7 / 200 characters

Country Italy (ITALIA)

NUTS 1 level CENTRO (IT)

NUTS 2 level Lazio

NUTS 3 level Roma

Legal representative Giampiero Orsini

16 / 200 characters

Contact person 1 Giampiero Orsini

16 / 200 characters

Phone office +39 06 6766 4458

16 / 200 characters

Mobile +39 347 5929 082

16 / 200 characters

Email g.orsini@cittametropolitanaroma.gov.it Website http://www.cittametropolitanaroma.gov.it/

41 / 200 characters

Contact person 2 (optional) Maria Concetta Potenza

22 / 200 characters

Phone +39 0667664497

14 / 200 characters

Email mc.potenza@cittametropolitanaroma.gov.it

40 / 200 characters

Partner financed through the Investment for
Growth and Jobs programme (article 96 (3d) of
Regulation (EU) No 1303/2013)

No

QRCode for the vCard

QRvCard

Dr
af
t

Project Acronym: SMART-MR

Index Number: PGI00100

Page 11 / 44  



Partner 9

Partner role in the project Partner

Name of organisation in original language Area Metropolitana do Porto

27 / 200 characters

Name of organisation in English Porto Metropolitan Area

23 / 200 characters

Department/unit/division (if applicable)

0 / 200 characters

Legal status Public body or body governed by public law Type of partner Regional public authority

Address Av. Aliados 236 1.º

19 / 200 characters

Town Porto

5 / 200 characters

Postal code PT  4000065

13 / 200 characters

Country Portugal (PORTUGAL)

NUTS 1 level CONTINENTE

NUTS 2 level Norte

NUTS 3 level Grande Porto

Legal representative Lino Joaquim Ferreira

21 / 200 characters

Contact person 1 Avelino Oliveira

16 / 200 characters

Phone office 00351 223 392 020

17 / 200 characters

Mobile 00351 919 082 790

17 / 200 characters

Email aoliveira@amp.pt Website http://portal.amp.pt

20 / 200 characters

Contact person 2 (optional) Albano Carneiro

15 / 200 characters

Phone 00351 223 392 020

17 / 200 characters

Email acarneiro@amp.pt

16 / 200 characters

Partner financed through the Investment for
Growth and Jobs programme (article 96 (3d) of
Regulation (EU) No 1303/2013)

No

QRCode for the vCard

QRvCard
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Partner 10

Partner role in the project Partner

Name of organisation in original language Àrea Metropolitana de Barcelona

31 / 200 characters

Name of organisation in English Barcelona Metropolitan Area

27 / 200 characters

Department/unit/division (if applicable) Transport Department

20 / 200 characters

Legal status Public body or body governed by public law Type of partner Local public authority

Address c/62 nº 1618 

14 / 200 characters

Town Barcelona

9 / 200 characters

Postal code ES08040

8 / 200 characters

Country Spain (ESPAÑA)

NUTS 1 level ESTE

NUTS 2 level Cataluña

NUTS 3 level Barcelona

Legal representative Ramon Torra i Xicoy

19 / 200 characters

Contact person 1 Joan Maria Bigas

16 / 200 characters

Phone office +34 932235151

13 / 200 characters

Mobile /

1 / 200 characters

Email bigas@amb.cat Website www.amb.cat

11 / 200 characters

Contact person 2 (optional) Xavier Tiana

12 / 200 characters

Phone

0 / 200 characters

Email xtiana@amb.cat

14 / 200 characters

Partner financed through the Investment for
Growth and Jobs programme (article 96 (3d) of
Regulation (EU) No 1303/2013)

No

QRCode for the vCard

QRvCard
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B.2 Policies addressed and territorial context

B.2.1 Policy instrument 1

B.2.1.1 Definition and Context

Definition

Please name the policy instrument addressed Operational Programme for the Implementation of the EU Cohesion Policy in the Period 20142020; Thematic objective 7: Promoting sustainable transport and
removing bottlenecks in key network infrastructures 

Please describe the main features of this policy
instrument (e.g. objective, characteristics,
priority or measure concerned) and the
reason(s) why it should be improved.

The Operational Programme is an implementing document setting out how EUR 3.2 billion of support provided under the European Regional Development Fund
(ERDF), the European Social Fund (ESF) and the Cohesion Fund will be spent in the 20142020 period. The document, which identifies investment priorities that will
be eligible for support in the next sevenyear period, builds upon the Europe 2020 Strategy and its targets and complies with the Fundspecific requirements. The
underlying objective of the document is to ensure economic, social and territorial cohesion. As a priority, EU support will target four key areas that will help deliver the
headline targets of economic growth and job creation: 
• research and innovation,
• ICT,
• stepping up the competitiveness of SMEs,
• supporting the shift towards a lowcarbon economy in all sectors. 
From the project perspective we will focus on the shift towards a lowcarbon economy, particularly with the investment priority Enhancing regional mobility by
connecting secondary and tertiary traffic nodes to TENT infrastructure, including multimodal nodes.
As the focus of the priority is on constructing new infrastructure, this investment priority must be strengthened by comprehensive transport strategies that might by
connecting transport and spatial planning and by optimizing services and mobility patterns decrease the need for mobility and thus provide more sustainable
development.

1,444 / 1,500 characters

Is this policy instrument a Structural Funds
operational programme (i.e. Investment for
growth and jobs or European territorial
cooperation programme)?

Yes

Is the body responsible for this policy
instrument included in the partnership?

No

Please name the responsible body and provide
a support letter from this body

Ministry of Infrastructure, Transport Directorate

49 / 300 characters

How do you envisage the improvement of this
policy instrument (e.g. through new projects
supported, through improved governance,
through structural change)?

The Operational Programme provides measures for sustainable mobility only within urban areas. In the chapter Infrastructure development and promotion of
sustainable mobility (2.7.) all concrete measures are focused on two separate instruments: building new roads and improving railway infrastructure. Furthermore
increasing regional mobility by connecting secondary and tertiary traffic nodes to TENT infrastructure focuses only on building new roads for car use. Project goal is to
prepare a common vision for infrastructure development and evaluate the impacts and contribution to sustainable mobility goals. Other measures that are not related
to building new infrastructure but can contribute even further to sustainable mobility and lowcarbon strategies will be evaluated and suggested.

793 / 1,500 characters

Proposed selfdefined performance indicator
(in relation to the policy instrument addressed)

Number of P+R newly established

31 / 200 characters

Territorial context

What is the geographical coverage of this
policy instrument?

regional

What is the state of play of the issue addressed
by this policy instrument in the territory? What
needs to be improved in the territorial
situation?

Mobility in Slovenia and particularly in the Ljubljana Urban Region is based on the use of personal cars, which is the result of unbalanced infrastructure development
over the past 30 years. The majority of funding went into building new highways on account of neglected railway infrastructure, public transport and other instruments
that could contribute to sustainable mobility. Good road connections enabled people to commute further with their cars and therefore pressure on local and regional
road infrastructure increased. Also due to the impact on environment and urban centres we are striving for new approaches to mobility planning. A sectorial approach
to infrastructure development is no longer appropriate and the gap between proposed infrastructural projects and strategic mobility goals is wide. The common
strategy of infrastructure development combined with other measures that promote sustainable mobility must be reflected in drafting the Operational programme and
using EU funds. The project will focus on proposed infrastructural projects for the Ljubljana Urban Region and other sustainable mobility measures that can be
implemented at the national level and also be considered at the transnational level.

1,226 / 2,000 characters

Is this issue linked to the regional innovation
strategy for smart specialisation (RIS3)?

Yes

If yes, how? The Slovene Smart Specialization Strategy focuses on sustainable technologies and services for a healthy life on the basis of which Slovenia will become a green,
active, healthy and digital region. By supporting niche components and systems for internal combustion engines, emobility and energy storage systems, systems and
components for security and comfort, and materials for the automotive industry, it supports mobility and new technologies for lowcarbon transportation.

477 / 500 characters

B.2.1.2 Partner relevance for policy instrument 1

Partner PP2 Regional Development Agency of Ljubljana Urban Region

What are the partner’s competences and
experiences in the issue addressed by this
policy?

PP2 has participated in projects ranging from the macro perspective of TENT corridors (Poly5), integration of transnational rail and transport services, networks, and
hubs (Railhuc, Rail4See) to regional scale projects such as public transport development strategy for the region, the development of a regional network of P+R
intermodal centres, greening transport in metropolitan regions (CatchMR), and introducing regional GIS traffic platform for micro communication with stakeholders
(TURaS).

498 / 500 characters

What is the capacity of the partner to influence
policy instrument 1?

As a member of the Monitoring Committee of the Operational Programme for the implementation of the EU Cohesion Policy in the Period 20142020 and in
implementing the OP, PP2 comments on the document as necessary.
It also prepares fundamental programme document on the regional level (Regional Development Programme (RDP)), which must be coordinated and subordinated
with OP.

374 / 500 characters

How will the partner contribute to the content of
the cooperation and benefit from it?

PP2 will contribute with good practices from the region, good practices and existing knowledge from past transportrelated projects, experience in regional
development, and the exchange of information and experience. On the other hand it will benefit from the exchange of knowledge in integrative transport planning,
including intermodal nodes, mobility planning, and new business models in mobility.
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400 / 500 characters

Partner LP Scientific Research Centre of the Slovenian Academy of
Sciences and Arts

What are the partner’s competences and
experiences in the issue addressed by this
policy?

LP has been actively involved in EUfunded projects since 2002, especially into European Territorial cooperation programs, many of them on mobility issues and
regional development. Among them CatchMR (Cooperative approaches to transport challenges in Metropolitan Regions) has recently finished. Ongoing projects: Park
and enjoy nature! (Comprehensive introduction of environmentally friendly mobility in Triglav National Park) and DriveGreen: (Development of an Ecodriving
Application).

488 / 500 characters

What is the capacity of the partner to influence
policy instrument 1?

LP is one of the leading research institutions in Slovenia, having an important impact in the field of regional mobility and transport planning. By providing knowledge it
might contribute to innovative participatory planning solutions. It organises yearly conferences on regional development where most of the Slovenian stakeholders
dealing with this topic are in attendance. This is a very good opportunity to present and publish the project results and to influence the policy instruments.

491 / 500 characters

How will the partner contribute to the content of
the cooperation and benefit from it?

LP is the only R&D institution within the partnership, so the partner will give professional support to the entire project team. On the other hand LP will have an excellent
opportunity to compare transport systems in European metropolitan regions and thus increase its knowledge and, by engaging stakeholders and their expertise, also
its research capacity. Project experience and results will be an important input to further research and publishing on mobility issues.

471 / 500 characters

B.2.1.3 Stakeholder group relevant for policy instrument 1

Please provide the indicative list of
stakeholders to be involved in the project

Ministry of Infrastructure, Transport Directorate
Ministry of the environment and Spatial Planning
Municipalities of the Ljubljana Urban Region
LPP and other public transport operators in region
Slovenian Railways
Universities and research centres

247 / 1,000 characters

Role of these stakeholders in relation to policy
instrument 1?

Ministry of Infrastructure: The Ministry of Infrastructure of the Republic of Slovenia is responsible for railway, air, maritime, waterway and road transport, with the
exception of control over road traffic safety, as well as for the areas of the transport infrastructure energy sector, mining and efficient use of renewable energy sources.
It is also in charge of Priority 7 of the OP that will be tackled within the project.
The Ministry for the Environment and Spatial Planning is responsible for spatial planning at the national level and regional level, particularly in the field of (transport)
projects of national importance.
Municipalities of LUR: local authorities in Ljubljana Urban Region 
LPP (Ljubljanski potniški promet): the public company Ljubljanski potniški promet is in charge of public passenger transportation in urban areas. This public
company’s most important task is to provide safe, reliable and smoothrunning public transport in the area of the entire City of Ljubljana and sixteen suburban
municipalities 
Public transport operators in region: other transport operators of public transportation in the region
Slovenian Railways: provider of integral and intermodal transport across Slovenia and abroad.
Universities and research centres: knowledge providers are crucial players in providing intelligent transport and mobility solutions.

1,365 / 1,500 characters

How will this group be involved in the project
and in the interregional learning process?

This group of stakeholders will be directly involved in the project. They will be invited to all workshops and regional stakeholders meetings where project outputs will
be presented and stakeholders could share their experience and needs and benefit and learn from other partners. Stakeholders will also be invited to participate in the
process of developing action plan where they can share their views, experiences and needs. Our goal is to stimulate cooperation and bring together all key actors that
can help develop and implement the action plan.

552 / 1,500 characters
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B.2.2 Policy instrument 2

B.2.2.1 Definition and Context

Definition

Please name the policy instrument addressed Regional Plan for Land Use and Transport in Oslo and Akershus

Please describe the main features of this policy
instrument (e.g. objective, characteristics,
priority or measure concerned) and the
reason(s) why it should be improved.

Oslo and Akershus have provisional plans for transport and spatial development to achieve sustainable growth due to be adopted by the end of 2015. Implementation
is likely to meet conflicts of interests between the travel modes, especially in terms of space allocation. The region is looking for ways to develop and improve mobility
planning that include all transport modes, and ways to bridge the gap between mobility and land use planning. An integrated approach to finding agreed solutions is
sought. SUMP will be adopted as a tool to help planners and politicians prioritise in each case.

593 / 1,500 characters

Is this policy instrument a Structural Funds
operational programme (i.e. Investment for
growth and jobs or European territorial
cooperation programme)?

No

Is the body responsible for this policy
instrument included in the partnership?

Yes

Name of this responsible body PP3 The City of Oslo, The Agency of Urban Environment

How do you envisage the improvement of this
policy instrument (e.g. through new projects
supported, through improved governance,
through structural change)?

The Regional Plan for Land Use and Transport in Oslo and Akershus went through a thorough process since 2012 in order to identify and reflect goals and needs of
stakeholders and political bodies on all levels. This is an important step towards bridging the gap between spatial and transport planning across municipalities that
have independent authority on land use policies. However, conflicts of interest between different modes of transport will likely be challenging also in the years ahead.
Further work with stakeholders in developing a Sustainable Urban Mobility Plan (SUMP) will be a natural step forward and help the region to stay on target in terms of
sustainable travel and freight. Also the development of station areas is part of the Regional Plan for Land Use and Transport in Oslo and Akershus, and is an effort to
increase the density of the smaller towns and communities in the region. This development is closely connected to encouraging sustainable interurban travel and
commutes by public transport and further increase the territorial cohesion in terms of integrated housing and labour markets within the region. This policy meets wide
political support, but there is a need to aid the municipalities in taking the good practice into action. The goal is to develop livable, attractive communities with high
levels of connectivity and services.

1,366 / 1,500 characters

Proposed selfdefined performance indicator
(in relation to the policy instrument addressed)

Reduction in car traffic measured by average daily number of vehicles passing the toll ring (2012 value: 312 175)

113 / 200 characters

Territorial context

What is the geographical coverage of this
policy instrument?

regional

What is the state of play of the issue addressed
by this policy instrument in the territory? What
needs to be improved in the territorial
situation?

The OsloAkershus approach builds on the EU Commission’s Green Paper for Smart Urban Mobility (SEC(2007) 1209), and the EU’s Transport 2050 strategy,
Roadmap to a Single European Transport Area, adopted 2011. These key policy documents, which are followed up in Norwegian equivalent policies, through priorities
in the Norwegian National Transport Plan (national equivalent of TENT) and in transport policy documents in our region (Oslopackage III, Ruter’s K2012, Akershus
Transport plan 20122015 and more). The Regional Plan for Land Use and Transport has been in a thorough development process since 2012. The plan is due to be
politically adopted in Oslo and Akershus in November 2015. The outline proposal for SUMP is approved within the Agency for Urban Environment in the City of Oslo
and awaits policy commitment. A draft strategy for climate and environment is under discussion in the City Council of Oslo, with possible requirement for following up
with a SUMP. In Akershus, the policy framework is more fragmented, between several municipalities and the County Council’s transport plan. There is a need for
action plans to execute the principles of the Regional Plan for Land Use and Transport in both Oslo and Akershus. The whole region is experiencing population
growth, putting pressure on both transport and land use. The development of transport nodes and station communities fits into this picture along with a focus on
sustainable and smart mobility. Across so many stakeholders the focus on intermunicipal and regional cooperation is essential.

1,567 / 2,000 characters

Is this issue linked to the regional innovation
strategy for smart specialisation (RIS3)?

No

B.2.2.2 Partner relevance for policy instrument 2

Partner PP3 The City of Oslo, The Agency of Urban Environment

What are the partner’s competences and
experiences in the issue addressed by this
policy?

The agency has extensive knowledge and experience with transport and mobility planning and works closely with the political bodies to put the adopted plans into
action and as advisors in order to achieve policy commitment.

222 / 500 characters

What is the capacity of the partner to influence
policy instrument 1?

The agency must carry out activities with a foundation in the existing plans. Furthermore the agency influences the policy instrument through a process of
recommendations and dialogue with the executive level of government in Oslo. Once the political commitment is in place the development of a SUMP can start, with
the agency as a coordination body.

350 / 500 characters

How will the partner contribute to the content of
the cooperation and benefit from it?

The Agency has a substantial portfolio of projects related to reducing the environmental impacts of freight, a field often ignored when looking at improving mobility in
terms of personal transport alone. This experience will be an important contribution. Oslo will benefit from the cooperation with Akershus and in learning more from
other partners about priority alternatives. The involvement of stakeholders in the workshops will improve regional knowledge and cooperation.

475 / 500 characters

Partner PP4 Akershus County Council

What are the partner’s competences and
experiences in the issue addressed by this
policy?

The County Council has extensive knowledge and experience with planning and work with the municipalities in order to achieve sustainable transport and connections
within the region. There is however a need for more cooperation within the subject of green freight in Akershus.

275 / 500 characters

What is the capacity of the partner to influence
policy instrument 1?

The Administrative division for transport in Akershus makes recommendations, through the CEO, to the elected County Council for approval. Once approved, the CEO
and his agencies are responsible for implementation.

213 / 500 characters

How will the partner contribute to the content of
the cooperation and benefit from it?

PP4 has a vast experience in participatory dialogue with local administrations as well as in leading the dialogue between the metropolis and the hinterland. Both
aspects will be used in the project. PP4 has a regional transport plan, which is under revision and is viewed in light of the Regional Plan for Land Use and Transport in
Oslo and Akershus. The most important benefits from the project lie in the cooperation with Oslo and in learning more from other partners about priority alternatives. 
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499 / 500 characters

B.2.2.3 Stakeholder group relevant for policy instrument 2

Please provide the indicative list of
stakeholders to be involved in the project

Ruter AS
The Suppliers’ Development and Competence Centre
The City of Oslo bicycle project
The Norwegian Public Roads Administration
The Agency for Planning and Building
Municipalities in Akershus

196 / 1,000 characters

Role of these stakeholders in relation to policy
instrument 1?

Ruter AS:  a public transport agency jointly owned by Oslo and Akershus working strategically with sustainable mobility in the region.
The Suppliers’ Development and Competence Centre: an interest organization owned by stakeholders within the freight industry. Working to improve services and
advance the public focus on freight.
The City of Oslo bicycle project: an independent city agency working with strategy and communication in order to increase the bike share in Oslo.
The Norwegian Public Roads Administration: government agency for transport, responsible for building the county road infrastructure, working strategically for
sustainable transport.
The Agency for Planning and Building: city agency for spatial planning, the authority of spatial planning and development in the City of Oslo.
Municipalities in Akershus: local spatial planning and development authorities within the county of Akershus.

910 / 1,500 characters

How will this group be involved in the project
and in the interregional learning process?

The stakeholders will be invited to participate in the project’s workshops across various topics and regions. The invitations will be extended to those stakeholders who
have the highest interest in the upcoming topic and who are active in the cooperation within the region throughout the project. Stakeholders within the field of freight will
also be invited to participate in the workshop held in Oslo and Akershus and to contribute to the programme. Other regional stakeholders will be invited to participate in
the workshop held in Oslo and Akershus. Furthermore the participating stakeholders will be invited to summarize their experience with the project and workshops in
the regional stakeholder meeting in the project’s semester 6. The participation is intended to both secure that their needs are reflected in the action plan as well as to
provide a platform where they get to know each other’s needs. The goal of achieving an integrated approach to mobility and land use planning involves not only the
achievement of a feasible and sustainable plan, but also actively working to stimulate cooperation and understanding across the different bodies of interests.

1,169 / 1,500 characters
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B.2.3 Policy instrument 3

B.2.3.1 Definition and Context

Definition

Please name the policy instrument addressed Sustainable Growth, goals and strategies focusing on regional structure

Please describe the main features of this policy
instrument (e.g. objective, characteristics,
priority or measure concerned) and the
reason(s) why it should be improved.

In the policy document, “Sustainable Growth, goals and strategies focusing on regional structure”, The Goteborg Region Association of Local Authorities (GR) sets out
a number of fundamental elements of a regional structure necessary to improve in order to achieve an attractive and sustainable region. The main objective for this
policy document is to contribute to longterm sustainable development within the Gothenburg region. Such development covers three basic and mutually dependent
dimensions – the social, the environmental and the economic. The policy document is an agreement between the regional level (GR) and the local level (the
municipalities). In the agreement the local municipalities have committed themselves to develop their territory in accordance with the regional policy. The policy
document states that the Gothenburg region shall establish attractive and efficient regional commuting rail services. This means that land use and infrastructure
development that supports these goals need to be prioritized. In this manner the urban transit oriented development is pointed out to be of key importance to reach the
main goal of the policy document. It will have an integrated role for locating new housing, infrastructure investment and densification of land use that will transform
station communities into local hubs for sustainable commuting.

1,367 / 1,500 characters

Is this policy instrument a Structural Funds
operational programme (i.e. Investment for
growth and jobs or European territorial
cooperation programme)?

No

Is the body responsible for this policy
instrument included in the partnership?

Yes

Name of this responsible body PP5 The Göteborg Region Association of Local Authorities

How do you envisage the improvement of this
policy instrument (e.g. through new projects
supported, through improved governance,
through structural change)?

Goteborg Region Association of Local Authorities (GR) will strengthen “Sustainable Growth, goals and strategies focusing on regional structure” by providing new
governance mechanisms in terms of 1) concreate indicators to measure the adoption of the policies and by 2) improved communication/governance with the public to
obtain the overall objectives. Policy will also be strengthened by supporting new projects linked to 1) sustainable travel and commuting by public transport and 2)
increased territorial cohesion in terms of integrated housing and labor markets within the region. Improvements of this policy instruments will be made through actively
developing livable, attractive communities with high levels of connectivity and services. To this end Goteborg Region Association of Local Authorities (GR) will support
urban transit oriented development and create good practices with European influence that can be an inspiration for all station communities in the Gothenburg region.

989 / 1,500 characters

Proposed selfdefined performance indicator
(in relation to the policy instrument addressed)

Number of new dwellings established in the station community of Ytterby in the Kungälv Municipality

99 / 200 characters

Territorial context

What is the geographical coverage of this
policy instrument?

regional

What is the state of play of the issue addressed
by this policy instrument in the territory? What
needs to be improved in the territorial
situation?

The agreements made in the policy document “Sustainable Growth, goals and strategies focusing on regional structure” are between Goteborg Region Association of
Local Authorities (GR) and the local municipalities. The whole Gothenburg region is experiencing rapid population growth. This has lead to the necessity of revaluating
the regional planning target stated in the policy document. From a yearly population growth of one percent the planning target will be ingreased to a yearly growth of
one and a half percent. This halves percent increase for each local municiipality will be on top of their present population growth taget. This increase is putting
pressure on the local municipalities regarding both transport and land use. At the same time the policy document states that the region should be developed to create
an attractive and sustainable region that is attractive to live, work and visit. To create a balance between economic, social and environmental considerations the policy
document also brings into play other perspectives related to the region such as equality, integration and internationalisation. The policy document also states that the
region shall contribute to the development of an economy independant of fossil fuels by 2030. All implementation of the agreements made in the policy document will
be made in the comprehensive plans of the member municipalities. It is here that the complex priorities between new housing, existing inhabitants, car use, and
mobility effectiveness are made. The Gothenburg Region has, due to previous planning decisions, problems with urban sprawl. To curb the effects of urban sprawl is
one of the desired outcomes of the project.

1,694 / 2,000 characters

Is this issue linked to the regional innovation
strategy for smart specialisation (RIS3)?

No

B.2.3.2 Partner relevance for policy instrument 3

Partner PP5 The Göteborg Region Association of Local Authorities

What are the partner’s competences and
experiences in the issue addressed by this
policy?

The Gothenburg Region Association of Local Authorities (GR) is a cooperative organization for shaping political consensus and cooperation, uniting 13 municipalities
in western Sweden. GR is the regional planning authority in accordance to the Planning and Building Law (PBL) for the Gothenburg Region. GR has broad
experiences in a concerted development in the field of spatial and transport planning and particularly in leading participatory decisionmaking and planning processes.

483 / 500 characters

What is the capacity of the partner to influence
policy instrument 1?

The Gothenburg Region Association of Local Authorities (GR) as an intermunicipal/regional association is responsible for setting regional priorities in agreement
with the municipalities that established the GR, and thus is responsible for coordination of “Sustainable Growth, goals and strategies focusing on regional structure”.
GR has as a regional planning authority the full capacity to manage and develop the policy document.

431 / 500 characters

How will the partner contribute to the content of
the cooperation and benefit from it?

GR will through its ongoing work with urban stations communities contribute its experience and recommendations on landuse planning, participative planning and
redevelopment of urban transit areas. GR will benefit from the cooperation within SMARTMR with added knowledge that will be beneficial when communicating with
and supporting all other stakeholders in the region i.e. local municipalities, Vasttrafik (public transport), National road authorities, Västra götalandsregionen.

484 / 500 characters

B.2.3.3 Stakeholder group relevant for policy instrument 3

Please provide the indicative list of
stakeholders to be involved in the project

Västra götalandsregionen (VGR),
Mistra Urban Futures,
Kungälv Municipality,
Tillväxtverket

90 / 1,000 characters

Role of these stakeholders in relation to policy
instrument 1?

Västra götalandsregionen (VGR): responsible for regional development, infrastructure planning and public transport in the region.
Mistra Urban Futures: is an international research and knowledge center based in Gothenburg important for developing urban station communities.
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Kungälv Municipality: spatial planning authority at the pilot area.
Tillväxtverket: has the role of coordinating and strengthen local and regional development by monitoring the results and sharing experience from projects carried out
within the Territorial Cooperation.

544 / 1,500 characters

How will this group be involved in the project
and in the interregional learning process?

The stakeholders will be invited to participate in the process of developing an action plan for transport oriented development at Ytterby in the Local Municipality of
Kungälv. This action plan will also give knowledge for the work of introducing a regional sustainable urban mobility plan. These plans are essential tools for
implementing the agrements made in the policy document, “Sustainable Growth, goals and strategies focusing on regional structure”.
The stakeholders will be able to exchange their views and needs in cooperation with GR. The participation is intended to both secure that their perspectives are
reflected in the plans as well as provide a platform for further dialogs. The goal is to achieve an integrated approach to transport planning and land use that involves
not only a good plan in itself, but also active work to stimulate cooperation and understanding across the various stakeholders of interests.

929 / 1,500 characters
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B.2.4 Policy instrument 4

B.2.4.1 Definition and Context

Definition

Please name the policy instrument addressed The Finnish ERDF program Sustainable Growth and Jobs 20142020 (CCI 2014 FI 116M2OP001), Policy instrument 2. Utilizing and producing latest information and
knowhow. Investment priority 3. Promoting research, innovations and use of lowcarbon technology. Special target 3.2. Developing solutions...

Please describe the main features of this policy
instrument (e.g. objective, characteristics,
priority or measure concerned) and the
reason(s) why it should be improved.

The Finnish ERDF program supports the competitiveness of SMEs and employment and promotes lowcarbon economy. The objectives are still on quite general level
and the measures towards carbon neutrality are not very specific. It is important to transform the objectives into concrete and operational policies, which should be
developed for the short and long term and also by giving new and good practical examples. This can be done for example by piloting new approaches.

470 / 1,500 characters

Is this policy instrument a Structural Funds
operational programme (i.e. Investment for
growth and jobs or European territorial
cooperation programme)?

Yes

Is the body responsible for this policy
instrument included in the partnership?

No

Please name the responsible body and provide
a support letter from this body

HelsinkiUusimaa Regional Council (HURC)

40 / 300 characters

How do you envisage the improvement of this
policy instrument (e.g. through new projects
supported, through improved governance,
through structural change)?

The project supports the objectives of both national and regional ERDFprogrammes: the Sustainable Growth and Jobs Programme and HelsinkiUusimaa Regional
Programme, the climate targets and LowCarbon roadmap in the HelsinkiUusimaa Region, as well as with the national and regional land use objectives. The policy
instrument will be improved through new innovative actions and sharing experience and good practices with other regions and partners of the project. The project will
support in solidifying the objectives in existing urban structure through lowcarbon piloting on station areas as part of the sustainable transportation target. The project
also offers a test lab of business potential and innovations for the SMEs. New business and innovations based on lowcarbon measures and open data will be
created, use of renewal energy will be promoted, and as part of lowcarbon transportation, energy and material efficiency will be piloted.  

949 / 1,500 characters

Proposed selfdefined performance indicator
(in relation to the policy instrument addressed)

Number of SMEs, which are located on lowcarbon areas and which generate and bring sustainable, lowcarbon based new product or service to the market (current
value: 0)

168 / 200 characters

Territorial context

What is the geographical coverage of this
policy instrument?

national

What is the state of play of the issue addressed
by this policy instrument in the territory? What
needs to be improved in the territorial
situation?

Finland has high energy consumption and as a result, large amounts of greenhouse gas emissions, partly due to the long heating and lighting season. The EU's
climate objectives require 20% emissions reduction, increase in renewable energy and increasing efficiency of energy use. National, and HelsinkiUusimaa
Metropolitan Area climate objectives require carbon neutrality by 2050. This means that the existing urban structure should be transformed into lowcarbon area on a
tight schedule, so that the climate objectives can be reached. A transition to lowcarbon economy requires major changes, in the whole system and the existing
infrastructure. According to HSY´s GHG calculations the emissions have not been reduced sufficiently and therefore the existing measures have not been sufficient.
The urban area is fragmented, urban sprawl is high and the number of private cars is high. The diversification of the economic structure and growing amount of
innovative clean tech companies and SMEs are important factors in creating lowcarbon economy. Use of open data needs to be enhanced.

1,089 / 2,000 characters

Is this issue linked to the regional innovation
strategy for smart specialisation (RIS3)?

Yes

If yes, how? HelsinkiUusimaa Regional Programme and The smart specialization strategy of the Helsinki Metropolitan area are based on RIS3. In the smart specialization
strategy, Urban cleantech is identified as one of the main areas for development. The programme also includes strategic policy guidelines “Smart everyday life” and
“Smart and fluent transportation” aiming at carbon neutrality.

381 / 500 characters

B.2.4.2 Partner relevance for policy instrument 4

Partner PP6 Helsinki Region Environmental Services Authority

What are the partner’s competences and
experiences in the issue addressed by this
policy?

PP6 has a significant role in the Helsinki Metropolitan area developing climate change mitigation and adaptation strategies and implementing and monitoring their
policies. PP6 has been involved in development process of the Low Carbon Roadmap coordinated by Helsinki Uusimaa Regional Council which shares climate
targets of the Finnish ERDF. PP6 takes part in implementing regional low carbon policies and works to transform programme objectives into concrete and operational
policies and actions.

497 / 500 characters

What is the capacity of the partner to influence
policy instrument 1?

PP6 cooperates with Helsinki Uusimaa Regional Council (HURC), the regional authority responsible for implementation of the national ERDF program at the regional
level. PP6 presents implementation examples and produces new regional information to support definition of regional development priorities and open calls, as well
as the decision making processes of HURC. This supports HURC in assessing on how the climate targets of the OP are meet (25% on low carbon objectives).

475 / 500 characters

How will the partner contribute to the content of
the cooperation and benefit from it?

By “Shaping low carbon station areas” PP6 can promote the new low carbon solutions and innovations, in transforming the existing urban structure towards carbon
neutrality. PP6 can provide good practices for other regions, and learn from them through exchange of information and experiences. The project implements PP6’s
own strategy and improves regional cooperation and produces stronger networks in developing livelier lowcarbon station areas.

447 / 500 characters

B.2.4.3 Stakeholder group relevant for policy instrument 4

Please provide the indicative list of
stakeholders to be involved in the project

HelsinkiUusimaa Regional Council (HURC)
Helsinki Region Transport Authority (HSL) 
Helsinki Business HUB (Greater Helsinki Promotion Ltd)
Green Net Finland 

157 / 1,000 characters

Role of these stakeholders in relation to policy
instrument 1?

HelsinkiUusimaa Regional Council (HURC): is the IB of the addressed Regional ERDF OP and a key stakeholder in the project. The representative of the HURC will
contribute the knowledge in the topic concerned to the project as well as to the ERDF coordination committee.
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Helsinki Region Transport Authority (HSL): plans and organizes public transport in the region and improves its operating condition. HSL is responsible for the
preparation and promoting of the Helsinki Region Transport System Plan (HLJ). HSL is a key stakeholder in the project. The representative of the HSL will contribute
the knowledge in the topic concerned to the project. 
Helsinki Business HUB (Greater Helsinki Promotion Ltd): is the regional development agency for the Helsinki metropolitan region. HBH promotes the growth and
development of innovationdriven companies (ICT, smart and clean tech) in the region. HBH receives its funding from public sources (from the cities of Helsinki,
Espoo, Vantaa and Kauniainen and HelsinkiUusimaa Regional Council).
Green Net Finland: is a cleantech business network that brings together the expertise and resources of Finnish cleantech companies, scientific and educational
institutions and public authorities. The majority of GNF’s members are Finnish cleantech SMEs. The core activity is the development of Finnish environment sector
expertise through the creation of environmental business networking partnerships.

1,437 / 1,500 characters

How will this group be involved in the project
and in the interregional learning process?

HelsinkiUusimaa Regional Council (HURC) is responsible for regional land use planning and can contribute to a lowcarbon design, infill development and other
land use measures in regional planning. HURC will contribute to the project, offering expertise and contacts with the metropolitan region pilot station area and in their
landuse planning. HSL is a regional operator in the transport sector and is able to promote lowcarbon mobility measures in station areas also regarding walking,
cycling and feeder traffic. HSL procures regional transport services and can contribute to lowcarbon experiments and fuel choices. The Helsinki Business Hub and
Green Net Finland have extensive contacts with regional companies and will contribute in developing business network for lowcarbon economy. Both organizations
will help in contacting local SMEs and offering funding for new innovations and business. These stakeholders have multilevel expertise and contacts in e.g. transport,
land use and new business and innovations. They will participate in the steering group of the project and other activities. A new innovation ecosystem for lowcarbon
economy will be built by bringing together the key regional actors and also offering open regional data for lowcarbon business opportunities and innovations. The new
measures and ideas can be tested using pilot projects, demos and other temporary experiments in station areas with local actors and SMEs. 

1,455 / 1,500 characters
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B.2.5 Policy instrument 5

B.2.5.1 Definition and Context

Definition

Please name the policy instrument addressed Integrated Transport Development Operational Programme 20142020

Please describe the main features of this policy
instrument (e.g. objective, characteristics,
priority or measure concerned) and the
reason(s) why it should be improved.

The Integrated Transport Development Operational Programme 20142020 (IKOP) consists of Hungarian transport development projects funded by the European
Union. IKOP’s 3th priority addresses sustainable urban transport development, with a strong focus on the development of trackbound transport modes, intermodal
services, passenger information, eticketing, promotion of cycling and ondemand services. PP7 can contribute to the success of this policy instrument through the
implementation of Budapest Transport Development Strategy (BMT) Balázs Mórplan, which is Budapest’s first SUMPbased strategic transport development plan.
However, the lack of information about citizens’ needs, preferences, environmental and economic issues related to infrastructure projects is a core issue in Budapest.
Therefore BKK will define innovative communication tools to collect large amount of data in order to provide valuable feedback for the improvement of this financial
instrument. 

976 / 1,500 characters

Is this policy instrument a Structural Funds
operational programme (i.e. Investment for
growth and jobs or European territorial
cooperation programme)?

Yes

Is the body responsible for this policy
instrument included in the partnership?

No

Please name the responsible body and provide
a support letter from this body

Ministry of National Development, Deputy StateSecretariat of Transport Operational Programmes, Managing Authority for Transport Programmes

139 / 300 characters

How do you envisage the improvement of this
policy instrument (e.g. through new projects
supported, through improved governance,
through structural change)?

In relation to the infrastructure projects going to be funded by IKOP’s 3th priority and related to BMT measures, PP7 will carry out widerange public and institutional
consultation during the project preparation phase and define innovative and efficient public and institutional communication tools. PP7 will carry out the following tasks
in the first three years of SmartMR: • Selection of one or more BMT related infrastructure development projects to be implemented between 2019 and 2020 by IKOP
funding. • Definition and creation of tools and methodology for public and institutional consultation processes, as well as topics of the public and institutional
consultation. •Completion of public and institutional consultation process regarding the selected infrastructure projects and evaluation of results. The expected result
of PP7’s action in SMARTMR is to define and create efficient tools and methodology for public and institutional consultation, which will be suitable for other
infrastructure development projects as well. The increased amount and quality of data collected directly from citizens and institutional stakeholders will contribute to
improved results of the chosen infrastructure projects. Based on the experience of the consultation process and the implementation of the infrastructure project, PP7
will prepare an action plan for IKOP. 

1,366 / 1,500 characters

Proposed selfdefined performance indicator
(in relation to the policy instrument addressed)

Length of new or renewed tramway line (m)

41 / 200 characters

Territorial context

What is the geographical coverage of this
policy instrument?

national

What is the state of play of the issue addressed
by this policy instrument in the territory? What
needs to be improved in the territorial
situation?

Central Hungary is the largest Hungarian region with 2.9 million inhabitants, whereas Budapest–its most important social, industrial, economic and cultural centre–
has 1.75 million inhabitants. In the city the modal split is 35% for private car usage resulting in severe economic, health and environmental problems, thus it should be
decreased by 15% until 2030 by the development of public transport and active travel modes. IKOP, as the Hungarian Integrated Transport Development Operational
Programme 20142020 provides funds for the whole country. The resources allocated to Central Hungary will facilitate the further development of Budapest but even
the other regions in the country. The 3rd priority of IKOP focuses on sustainable urban transport development, with a strong focus on the development of trackbound
transport modes, intermodal services, passenger information, eticketing, promotion of cycling and ondemand services. These fields of development are all involved
in BMT measures and fit well to the goals and objectives of IKOP. Although Budapest has great institutional capacities for project planning and implementation, the
lack of qualitative and quantitative information about citizen needs, preferences of economic stakeholders, local and regional investors, furthermore about
environmental and economic issues related to current infrastructure projects is a core issue in Budapest. Through new innovative consultation methodology & tools
BKK will be able to collect large amount of data directly from infrastructure users, economic stakeholders, local and regional investors, which will provide essential
information for the enhanced implementation of transport development projects and services. As the main output of its activities, BKK will significantly contribute to the
expansion of transport possibilities and increase of mobility and will support the economic growth indirectly by improving the regional, urban and suburban transport in
line with IKOP objectives.

1,999 / 2,000 characters

Is this issue linked to the regional innovation
strategy for smart specialisation (RIS3)?

No

B.2.5.2 Partner relevance for policy instrument 5

Partner PP7 BKK Centre of Budapest Transport

What are the partner’s competences and
experiences in the issue addressed by this
policy?

PP7 is the integrated mobility management authority of Budapest responsible for: 
• Transport strategy and development 
• Organizing public transport (Budapest & metropolitan area) 
• Determining routes, scheduling, traffic layouts 
• Passenger information service 
• Road Transport and traffic supervision 
• Road network operation and reconstruction management 
• Traffic management 
• Control and qualification of TAXI hire services 
• Parking management 
• Freight transport access management 

498 / 500 characters

What is the capacity of the partner to influence
policy instrument 1?

IKOP is managed by the Ministry of National Development on national level and the Balázs Mór plan is the IKOP projects’ fundamental strategic document. Thus PP7
has an indirect influence on the policy instrument. The BMT Balázs Mórplan is in line with the National Transport Strategy, and with the transport development projects
on national level. Furthermore PP7 constantly cooperates with all interested local, regional and national stakeholders in relation to infrastructure development projects.

500 / 500 characters

How will the partner contribute to the content of
the cooperation and benefit from it?

PP7 will actively contribute to the 7 workshops organised within the project and bring its experience and good practices to the table. We will benefit from this
cooperation the possibility of gaining improved experience in public and institutional consultation, which will lead to better results of infrastructure projects funded by
IKOP. SMARTMR results will have a longer term influence on the preparation and evaluation process of infrastructure projects.

459 / 500 characters
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B.2.5.3 Stakeholder group relevant for policy instrument 5

Please provide the indicative list of
stakeholders to be involved in the project

Ministry of National Development (NFM)
National Infrastructure Development Ltd. (NIF)
Municipality of Budapest
23 Districts of Budapest
Municipalities of the Budapest agglomeration
Public transport operators in Budapest
Regional and national public transport operators
BKK Közút 

279 / 1,000 characters

Role of these stakeholders in relation to policy
instrument 1?

Ministry of National Development (NFM): is the managing authority of Integrated Transport Development Operational Programme 20142020 (IKOP).
National Infrastructure Development Ltd. (NIF): is the owner of BKK Centre for Budapest Transport. BKK is empowered by the Municipality through public service
contracting structure.
Municipality of Budapest: is the owner of BKK Centre for Budapest Transport. BKK is empowered by the Municipality through public service contracting structure.
23 Districts of Budapest: Budapest has a twotier municipal system. Welldefined parking services and road services are direct tasks of the districts. 
Municipalities of the Budapest agglomeration: 800 000 inhabitants live in the agglomeration of Budapest in approximately 80 towns. The municipalities of these towns
are responsible for local transportation duties.
Public transport operators in Budapest: PP7 has service contracts with several public transport operators. They use the infrastructure of Budapest and establish direct
relations with customers of PP7.
Regional and national public transport operators: PP7 cooperates with MÁV and Volán the national rail and coach companies.
BKK Közút: BKK Közút, as the subsidiary of PP7, is the operator of the road network owned by Budapest. This means the main road network and roads with public
transport.

1,342 / 1,500 characters

How will this group be involved in the project
and in the interregional learning process?

This group of stakeholders will be involved in the project, especially through regional stakeholder meetings, and will benefit from the interregional learning process, as
they will both contribute with their experience and implement the solutions and good practices identified in the thematic seminars throughout the project. Some of them
will have the chance to contribute actively in the debates of the workshops organized by each partner. They will also be involved through the new innovative tools and
processes for institutional consultation. Furthermore, they will be engaged during the preparation of SMARTMR specific outputs, such as project newsletters,
dissemination events, website and project guidance. 

716 / 1,500 characters
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B.2.6 Policy instrument 6

B.2.6.1 Definition and Context

Definition

Please name the policy instrument addressed 20142020 Lazio Region ERDF Operational Programme – Thematic Objective 4 – Sustainable Energy and Mobility – Investment Priority e) – Specific Objective
“Increase of sustainable mobility in urban areas”: Action 4.6.1 “Implementation of infrastructures and intermodal nodes aimed at increasing...

Please describe the main features of this policy
instrument (e.g. objective, characteristics,
priority or measure concerned) and the
reason(s) why it should be improved.

In 2014, within the metropolitan territory, an increase of motorization index, mortality rate for road accidents and CO2 emissions, were registered. The policy instrument
aims at reducing traffic congestion on roads towards the capital, by allowing car/bus parking nearby commuter stations. Due to the insufficient network of P+R and
underpasses, the project will focus on development of intermodal nodes between the hinterland and the Capital and of an integrated cycling network.

481 / 1,500 characters

Is this policy instrument a Structural Funds
operational programme (i.e. Investment for
growth and jobs or European territorial
cooperation programme)?

Yes

Is the body responsible for this policy
instrument included in the partnership?

No

Please name the responsible body and provide
a support letter from this body

LAZIO REGION

12 / 300 characters

How do you envisage the improvement of this
policy instrument (e.g. through new projects
supported, through improved governance,
through structural change)?

One of the priorities is to improve governance, by fostering dialogue among all the local/regional authorities involved in sustainable mobility planning and
management. In this regard, the collaboration is fundamental with the Lazio Region, responsible for the redaction of the “Regional Transport Plan” and for the
management of the “20142020 ERDF Operational Programme”, aiming at implementing infrastructures and intermodal nodes in order to increase collective and
ecologicallysustainable mobility. Through the collaboration with Lazio Region as well as through the exchange of good practices, the Metropolitan City intends to
improve the planning of intermodal nodes, implement new projects for the developments of new intermodal nodes, and improve existing ones.

770 / 1,500 characters

Proposed selfdefined performance indicator
(in relation to the policy instrument addressed)

Number of passengers carried by public transport in main administrative seats (Rome) per inhabitant (current value: 424,3)

122 / 200 characters

Territorial context

What is the geographical coverage of this
policy instrument?

regional

What is the state of play of the issue addressed
by this policy instrument in the territory? What
needs to be improved in the territorial
situation?

The Province of Rome (now Metropolitan City of Capital Rome) redacted and adopted several Basin Plans for mobility and realized or contributed to realize mobility
infrastructures (parking lots, corridors of mobility, removal of level crossings). Currently, the territory shows an insufficient network of park and rides and the need for
more underpasses. Also, the “Cycling Plan” has highlighted the need of encouraging the supply networks to the railway stations and the construction of bicycle parking
at LPT nodes.

516 / 2,000 characters

Is this issue linked to the regional innovation
strategy for smart specialisation (RIS3)?

Yes

If yes, how? The Lazio Region smart specialization strategy takes into consideration (section Smart, Green and Integrated Transport) the development of mobility systems for
smart cities, including infrastructural networks, urban mobility and Intelligent transport systems, smart solution for communities and mobility.

304 / 500 characters

B.2.6.2 Partner relevance for policy instrument 6

Partner PP8 Metropolitan City of Capital Rome

What are the partner’s competences and
experiences in the issue addressed by this
policy?

In 2015 the Metropolitan City of Capital Rome took over the responsibilities of the former Province of Rome, which had planned and adopted the previous Basin Plans
of mobility. They concern sustainable mobility and access to a broad area, taking into account the objectives of economic and territorial planning of the Lazio Region
and consulting the municipalities involved. The Province of Rome also awarded funds to Municipalities for realizing mobility infrastructures.

472 / 500 characters

What is the capacity of the partner to influence
policy instrument 1?

The new Mobility Plan will be based on the previous experiences and objectives of the Regional Mobility Plan; both Plans will contain coherent indications for the
planning/implementation of new intermodal nodes (action 4.6.1 of the 20142020 ERDF OP). PP8 can promote integration between various transport modes and
eliminate overlaps and duplications, taking into consideration the recommendations of the Regional Mobility Plan and by rationalizing and integrating the Plans at the
municipal level.

499 / 500 characters

How will the partner contribute to the content of
the cooperation and benefit from it?

Cooperation will make possible an exchange of experience at all levels, by improving capacity and skills of local and regional actors. The Metropolitan City of Capital
Rome is quite complex due to its high number of inhabitants, their territorial distribution, and its ability to attract large tourist flows, and it can therefore share its
experience in planning and controlling public transport systems in wide areas. 

419 / 500 characters

B.2.6.3 Stakeholder group relevant for policy instrument 6

Please provide the indicative list of
stakeholders to be involved in the project

Lazio Region
Mobility Agency of the Municipality of Rome 
COTRAL 

65 / 1,000 characters

Role of these stakeholders in relation to policy
instrument 1?

Lazio Region: public body that is responsible for the elaboration of the “Regional Mobilty Plan” and for the management/implementation of the policy instrument
addressed by the project (ERDF 20142020 – “Implementation of infrastructures and intermodal nodes aimed at increasing collective mobility and ecosustainable
freight distribution and related transport systems”).
Mobility Agency of the Municipality of Rome: public transport company having the purpose of planning, supervising, coordinating and controlling private and public
mobility on behalf of the Municipality of Rome. It will contribute to mobility planning and management in the project’s target areas.
COTRAL: regional public coach operator. The Company is the first carrier of suburban public transport at the regional and national level. It connects all the
municipalities of the Lazio Region. The Company will collaborate by improving existing mobility services.

933 / 1,500 characters
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How will this group be involved in the project
and in the interregional learning process?

The stakeholder group will be involved in the project through thematic groups, meetings and exchange of digital information. First of all, the PP8 will foster
collaboration and exchange with the Lazio Region in order to improve the integration between the Regional Mobility Plan and the Metropolitan Mobility Plan. Moreover,
the PP8 will collaborate with the Lazio Region to draw up a plan that implements the integrated system of mobility (especially intermodal nodes) within action 4.6.1 of
the Lazio Region Operational Programme. Cotral, nowadays the major Italian coach operator, will be involved to rearrange and implement the public transport service
in the area to get an efficient intermodal transport system. This will help defining the most impacting solutions to be included in the mobility plan. Also existing
passenger and freight mobility infrastructures (such as roads, railways, ports and airports) will be considered during this collaborative work. All stakeholders will be
engaged in the thematic workshop, that will be held in Rome, and will contribute to the following activities: 
 Preparing an inventory providing indepth information about the topic that is going to be discussed; 
 Presenting good practices, arranging site visits and group discussions; 
 Preparing a report containing analytical studies, workshop results and selected good practices. 
Stakeholders will also be engaged in contributing to the lowcarbon economy internet platform.  

1,476 / 1,500 characters
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B.2.7 Policy instrument 7

B.2.7.1 Definition and Context

Definition

Please name the policy instrument addressed North Region Operational Program (20142020) – North 2020

Please describe the main features of this policy
instrument (e.g. objective, characteristics,
priority or measure concerned) and the
reason(s) why it should be improved.

North 2020 is a financial instrument to support regional development, set on the current cycle of structural funds of the European Union. It is assumed as an important
contribution to regional development strategy, based on a dual path of convergence with the European and national average. Its goal is to be able to produce goods
and services that will recover the convergence trend at European level, ensuring a sustainability, yield increases and employment of the population. NORTH 2020 is
organized into six thematic objectives. The goal, which is relevant for this project, is "Support the transition to lowcarbon content in all sectors” with following
objectives:  Promotion of energy efficiency and renewable energy use in businesses; 
 Support for energy efficiency, intelligent energy management and renewable energy used in public infrastructures, including in public buildings and in the housing
sector; 
 Promotion of lowcarbon strategies for all types of territories, in particular urban areas, including the promotion of sustainable multimodal urban mobility and relevant
adaptation measures. 
The objectives of North2020 are important and central in transforming our society to a sustainable lowcarbon economy. However, it is important to transform the
objectives into concrete and operational policies and measures as well as to give new and good practical examples of how to move towards lowcarbon society. This
can be achieved by channeling knowledge and experience. 

1,494 / 1,500 characters

Is this policy instrument a Structural Funds
operational programme (i.e. Investment for
growth and jobs or European territorial
cooperation programme)?

Yes

Is the body responsible for this policy
instrument included in the partnership?

No

Please name the responsible body and provide
a support letter from this body

Management Authority of the North Region Operational Program (20142020) 

73 / 300 characters

How do you envisage the improvement of this
policy instrument (e.g. through new projects
supported, through improved governance,
through structural change)?

Over the past decades, Portugal’s performance in sustainability and efficient use of resources has made significant progress, for which the contribution of EU funds
proved decisive. However, realized investments have not yet allowed overcome all challenges in this regard. Thus, the investment in new projects is fundamental, as
well as collaboration with partners who share the same goal. The aims of North 2020 are in line with the strategic objectives of Portugal and EU funds for 2020. To
achieve these goals it is fundamental to develop projects in a full governance scenario and to benefit from the exchange of experience from projects already
implemented, which have revealed the potentials of a lowcarbon economy. The goals involve increasing energy efficiency and diversification in the public passenger
transport sector, and the promotion of sustainable mobility and lowcarbon emissions. They implicate the implementation of energy efficiency measures and
rationalization of consumption in urban road and inland public passenger transport; sustainable mobility in public administration; and electric mobility. One of the aims
of this instrument is to implement SUMPs in the region, as important instrument to stimulate change in mobility behaviors. SMARTMR will help to ensure that good
practices and the exchange of experience are integrated in the action plan of the PP6 SUMP, and will allow us to achieve North 2020 goals through innovative actions.  

1,467 / 1,500 characters

Proposed selfdefined performance indicator
(in relation to the policy instrument addressed)

Occupancy rate of light rail users in AMP in % (current value: 17 %)

68 / 200 characters

Territorial context

What is the geographical coverage of this
policy instrument?

regional

What is the state of play of the issue addressed
by this policy instrument in the territory? What
needs to be improved in the territorial
situation?

Portugal pursues a path of sustainable growth based on a more competitive and resilient development model, with lower consumption of natural resources and
energy, and at the same time generates new employment opportunities, creates wealth, and strengthens knowledge. The main constraints that Portugal faces are the
energy intensity of its economy and inefficiency in the management of resources. However, one of the investment priorities of EU funds in 2020 will be the transition to
a lowcarbon economy, associated with the promotion of energy efficiency and to the production and distribution of renewable energies. In terms of the transport
sector, given its specific relative weight in the national energy bill (more than 1/3 of total energy consumption), it is important to develop a consistent longterm strategy
for alternative fuels that must meet the energy needs of all modes of transport and to be consistent with the EU 2020 Strategy, including decarbonisation. The North
Region mobility and logistics system is marked by the inefficiencies that have been causing, particularly in urban areas, intensification in energy consumption and
carbon emissions and, in rural areas, risk of unsustainability, a loss of social cohesion and economic and territorial equity. Therefore promoting a more sustainable
urban mobility, with a rebalancing in favor of public transport and soft modes, improving its attractiveness, integration and interoperability, and encouraging the
adoption of technologies and more sustainable energy sources and efficient is needed. In this context and with the purpose of increasing energy efficiency in the
industry and their transition to cleaner energy technologies, investment in the area of mobility and transport should focus on technological development of
infrastructure and promotion of electric mobility network as well as the conversion and modernization of collective passenger transport fleets.  

1,944 / 2,000 characters

Is this issue linked to the regional innovation
strategy for smart specialisation (RIS3)?

Yes

If yes, how? North 2020 has identified 8 priority areas of smart specialization, namely the industries of Mobility and Environment. 
The industrial base of the North Region includes medium technological intensity activities associated with the provision of a specialized automotive industry. The
accumulation of human capital and scientific expertise in the fields of mechanics, electronics and metallurgy thus create opportunities to raise the added value of
installed capacity in the region. 

481 / 500 characters

B.2.7.2 Partner relevance for policy instrument 7

Partner PP9 Porto Metropolitan Area

What are the partner’s competences and
experiences in the issue addressed by this
policy?

PP9 is the subregional authority of public transports, actively participating in the definition of planning policies, management of the economic development strategy,
and social and environmental planning, particularly in transport and mobility. PP9 is responsible for launching the process of new public transport lines for private
operators and is currently developing a metropolitan SUMP. PP9 has been engaged in various initiatives related to the Territorial Development Programme 2007
2013. 

496 / 500 characters

What is the capacity of the partner to influence
policy instrument 1?

PP9 has the competences of Regional Authority of public transports. It has the authority to participate in drafting plans and public investment programs focusing on the
metropolitan area and to promote the planning and management of economic, social and environmental development strategy. Thus, it has an important role in
defining public policy, namely in mobility and transport policies. It is empowered to directly influence the existing management tools and implement new projects. 

487 / 500 characters

How will the partner contribute to the content of
the cooperation and benefit from it?

PP9 will share and learn good practices from other regions, and participate in the exchange of information and experiences. This knowledge will allow to develop
better action plans to build a lowcarbon economy, and to promote sustainable and lowcarbon mobility in all Europe.
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B.2.7.3 Stakeholder group relevant for policy instrument 7

Please provide the indicative list of
stakeholders to be involved in the project

17 municipalities in Porto Metropolitan Area
University of Porto
Sociedade de Transportes Colectivos do Porto, Metro do Porto
Private transport providers 
Management Authority of the North Region Operational Program (20142020)  

229 / 1,000 characters

Role of these stakeholders in relation to policy
instrument 1?

17 municipalities in Porto Metropolitan Area: municipalities have legal assignments to implement transport and mobility plans (according to the AMP SUMP).
University of Porto: the university has expertise in mobility that can help built the action plan. 
Sociedade de Transportes Colectivos do Porto, Metro do Porto and private transport providers: the public and private transport providers are important agents in action
plan implementation.
Management Authority of the North Region Operational Program (20142020): in charge of North 2020, contribute knowledge.

564 / 1,500 characters

How will this group be involved in the project
and in the interregional learning process?

The listed stakeholders are a group of key actors in the region that can promote the policies and objectives of a sustainable multimodal urban mobility, and a
sustainable lowcarbon economy. They can help develop and implement the action plan. These stakeholders will be invited to participate in the entire process and
exchange their views and needs amongst themselves. The goal is to build an integrated approach and also stimulate cooperation and understanding across the
different bodies of interests. 

506 / 1,500 characters
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B.2.8 Policy instrument 8

B.2.8.1 Definition and Context

Definition

Please name the policy instrument addressed Catalonia’s ERDF Operational Programme 20142020, Specific objective 4.5.1

Please describe the main features of this policy
instrument (e.g. objective, characteristics,
priority or measure concerned) and the
reason(s) why it should be improved.

Catalonia’s ERDF OP prioritises knowledge and innovation, entrepreneurship and green economy. Axis 4 promotes the transition towards a lowcarbon economy, and
one of its investment priorities is the promotion of carbon reduction strategies for all sectors. Axis 6 focuses on resource efficiency and the protection of the
environment, and one of its priorities is improving the urban environment and revitalization of cities. 
PP10 can contribute to the goals set in this policy instrument through the development of an Urban Mobility Metropolitan Plan (PMMU). This plan is aimed at managing
mobility in the metropolitan area of Barcelona with an integrated approach, and putting particular emphasis on sustainability, efficiency, accessibility and safety. 
The PMMU will address several aspects of mobility (public transport, private vehicles, pedestrians and bicycles, nodes, parking, environmental sustainability, etc.), and
it can become one of the key measures for achieving the goals for sustainable urban mobility and climate adaptation set in the Catalan ERDF OP for 20142020.
Nevertheless, it is important to note that funding from ERDF is not granted for this, as calls are not open yet at this stage of preparation for this Interreg Europe project.
Through this cooperation, the policy tool can be improved thanks to the exchange of knowledge and experience from different European metropolises that face similar
challenges when addressing their mobility plans. 

1,473 / 1,500 characters

Is this policy instrument a Structural Funds
operational programme (i.e. Investment for
growth and jobs or European territorial
cooperation programme)?

Yes

Is the body responsible for this policy
instrument included in the partnership?

No

Please name the responsible body and provide
a support letter from this body

Generalitat de Catalunya

24 / 300 characters

How do you envisage the improvement of this
policy instrument (e.g. through new projects
supported, through improved governance,
through structural change)?

The project will contribute to the general objectives as well as the sustainability goals of the ERDF OP regarding sustainable development and environment (axis 4
and 6), i.e. reducing energy consumption and emissions, local air pollution, noise pollution, promoting green infrastructure and fostering a sustainable mobility
system. Overall, it will help improve the environmental and mobility quality of the metropolitan region of Barcelona, develop a sustainable transport system, reduce
GHG emissions and increase the number of users of public transport. In particular, it will foster a better and cleaner urban public transport system, the use of
alternative transport (i.e. bike, electric vehicles), and a better commuting system. This experience will also back the resultsoriented approach of the policy instrument
with specific indicators that will allow measuring its impact. The strategic approach will be improved through sustainable urban mobility plans, in line with Catalonia’s
integrated strategy for lowcarbon climate change. The good practices and solutions identified will be implemented through the Urban Mobility Metropolitan Plan of
Barcelona Metropolitan Area. The coordination with other stakeholders will improve governance, bring innovative solutions to mobility planning, implement new
models to improve PMMU sustainability goals and tools to achieve them, and help develop the economy as well as transport management systems. 

1,454 / 1,500 characters

Proposed selfdefined performance indicator
(in relation to the policy instrument addressed)

People exposed to pollution (NO2) Limits ZPE (%) (40μg/m3) (current value: 19 %)

80 / 200 characters

Territorial context

What is the geographical coverage of this
policy instrument?

regional

What is the state of play of the issue addressed
by this policy instrument in the territory? What
needs to be improved in the territorial
situation?

Mobility has important implications on the economy, people’s health and, in general, in citizens’ quality of life. In fact, mobility is a relevant issue for all European cities
that want to develop and improve their sustainable mobility strategies based on the promotion of efficiency and effectiveness. Catalonia is implementing an Energy
and Climate Change Plan and a Strategy for Adaptation to Climate Change, with the commitment to meet the 20/20/20 targets and generate economic and
employment opportunities, cost savings and efficiency measures to improve business competitiveness. Urban areas make up a high percentage of the population
and account for about 80% of energy consumption and GHG emissions. Therefore, these objectives require improving environmental quality, urban and social mobility
and accessibility in cities. Investments in the framework of this policy instrument will be part of integrated sustainable urban strategies. A group of municipalities in the
Barcelona metropolitan area has been declared an atmosphere special protection area, and has serious problems meeting the European air quality standards for
pollutants PM10 and NOx. In this context, an action plan to improve air quality has been adopted. Transport is the sector with a highest impact, representing a 36.67%
of GHG and CO2 emissions, therefore developing a sustainable local public transport system is key to improving the environmental quality of urban agglomerations. In
line with what is done in Europe, the Urban Mobility Metropolitan Plan, which is now at an early stage of diagnosis, works for a firm commitment to sustainable mobility.
Thus, the plan will give priority to reducing air pollution and emissions caused by transport. In this sense, PP10 will develop policies to restrict the use of private
transport, while promoting a more efficient metropolitan public transport.  

1,883 / 2,000 characters

Is this issue linked to the regional innovation
strategy for smart specialisation (RIS3)?

Yes

If yes, how? The RIS3 of Catalonia (RIS3CAT) recognizes that global challenges posed by climate change and the scarcity of natural resources demand a clear commitment to
transform the Catalan economy towards a green economy (Sustainable mobility and energy efficiency are identified as key areas for improvement). The policy
instrument will contribute directly to RIS3CAT adopting an integrated approach and bringing together stakeholders responsible for developing a sustainable mobility
strategy. 

486 / 500 characters

B.2.8.2 Partner relevance for policy instrument 8

Partner PP10 Barcelona Metropolitan Area

What are the partner’s competences and
experiences in the issue addressed by this
policy?

PP10 is responsible for transport and mobility in the Metropolitan region, and has experience in collective urban public transport of passengers on the surface,
provision of metro and underground public transport of passengers, regulation of the taxi service, approval of the Urban Mobility Metropolitan Plan, definition of the
basic metropolitan road network and traffic management, management of passenger transportation with tourist purposes and management of the Barcelona ring
roads. 

489 / 500 characters

What is the capacity of the partner to influence
policy instrument 1?

PP10 is in the management board of the Metropolitan Transport Authority, and is responsible for the definition and implementation of public transport in the region.
PP10 is also responsible for mobility and the promotion of sustainable transport. The PMMU is the tool setting the strategy and general framework for mobility of the
metropolitan area for 20152021. Being responsible for the elaboration and approval of this plan, the PP10 has direct capacity to influence this policy instrument. 

495 / 500 characters

How will the partner contribute to the content of
the cooperation and benefit from it?

PP10 will actively contribute to the 7 workshops organised within the project and bring its experience and good practices to the table. We will benefit from this
cooperation by including lessons learned from the project in our sustainable mobility plans and, more broadly, in the achieving the strategic goals of the PMMU. The
results of the project will also be perceived in the implementation of the PMMU in the region of Barcelona during the following years.
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B.2.8.3 Stakeholder group relevant for policy instrument 8

Please provide the indicative list of
stakeholders to be involved in the project

36 municipalities in Barcelona Metropolitan Area
CETRAMSA (metropolitan centre of transport information and promotion) 
Transports Metropolitans de Barcelona (TMB) 
Autobuses de Horta, Baixbus, Nou Barris BCN, SGMT, Soler i Sauret, TCC, TUSGSAL and UTE Julià TravelMarfina Bus
Autoritat del Transport Metropolità (ATM)
Generalitat de Catalunya 

345 / 1,000 characters

Role of these stakeholders in relation to policy
instrument 1?

36 municipalities in Barcelona Metropolitan Area: will be end beneficiaries of the project. PP10 will disseminate the information and lessons learned, and will organise
local seminars to facilitate exchange and promote the implementation of the project solutions in these cities.
CETRAMSA (metropolitan centre of transport information and promotion): will benefit from the project and contribute to the dissemination of the information and
lessons learned.
Transports Metropolitans de Barcelona (TMB): the main operator for public transport will be a direct beneficiary of the project, as PP10 will share the information,
lessons learned with the company.  
Autobuses de Horta, Baixbus, Nou Barris BCN, SGMT, Soler i Sauret, TCC, TUSGSAL and UTE Julià TravelMarfina Bus: the eight companies or private groups that
provide bus services in Barcelona Metropolitan Area will be beneficiaries of the project. As private stakeholders they will receive information and experience from
lessons learned, and they will take part in the local seminars.
Autoritat del Transport Metropolità (ATM): The Metropolitan Transport Authority will be one of the key beneficiaries of the project, as the good practices and solutions
identified will be included in its decision making process that defines and implements the transport policy for the Barcelona region.
Generalitat de Catalunya: managing authority for Catalonia’s ERDF Operational Programme 20142020.

1,444 / 1,500 characters

How will this group be involved in the project
and in the interregional learning process?

This group of stakeholders will directly be involved in the project and will benefit from the interregional learning process, as they will both contribute with their
experience and implement the solutions and good practices identified in the thematic seminars throughout the project. All of them will take part in the local seminars
organised by the Barcelona Metropolitan Area, and some of them will have the chance to contribute actively in the debates of the workshops organised by each partner.

498 / 1,500 characters
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PART C – Project description

C.1 Brief history of the project

As mobility is one of the crucial issues for metropolitan regions, partners from OsloAkershus, Göteborg, Budapest, Ljubljana and Rome decided to continue their fruitful cooperation that started within the CatchMR
Interreg IV C project. 
In September 2013 potential partners from Ljubljana, OsloAkershus, Göteborg, Berlin, Vienna and Budapest met at a preparatory meeting in Vienna, where the main partners’ needs were identified. The same partners
also attended the preparatory meeting that took place in Ljubljana in May 2014. At the meeting the partners defined the project name, its structure, and decided that the Scientific Research Centre of the Slovenian
Academy of Sciences and Arts would be the lead partner. 
As the potential partners from Vienna and Berlin were not able to join the project, we additionally invited Helsinki, Porto and Barcelona, all of whom joined the partnership. In June 2015 we had an additional preparatory
meeting in Rome, attended by partners from OsloAkershus, Helsinki, Ljubljana and Rome, whereas the other partners were consulted by phone call. At the last meeting we specified all the project activities, assigned
responsible partners and prepared the overall budget. 
In terms of content, the metropolitan regions expressed a need for integrative strategic mobility planning that must reflect all different aspects such as intermodal nodes, transport management, participative transport
and mobility planning, lowcarbon modes of freight, and potentials posed by sharing economy. Apart from mobility plans the second crosscutting topic is transport resilience that is linked to creation of stable transport
systems in challenging times of transition to a lowcarbon economy. To interlink the partners’ expectations in coherent project, preparatory process continued with preparation of detailed questionnaire, where the
partners defined the good practices they can offer and the practices they would need for their own region. In this regard the following project structure was shaped: 

1. GOVERNANCE AND PARTICIPATORY TRANSPORT PLANNING 
Workshop 1: Participatory transport planning

2. REGIONAL MOBILITY PLANNING 
Workshop 2: Creating a mobility plan 
Workshop 3: Lowcarbon logistics planning
 
3. URBAN TRANSIT ORIENTED DEVELOPMENT 
Workshop 4: Development of and around transport nodes 
Workshop 5: Shaping lowcarbon areas
 
4. BUSSINESS MODELS IN MOBILITY 
Workshop 6: Sharing economy 
Workshop 7: Managing transportation. 

After the opening of the first call, partners have provided partner details, description of their policy instruments, detailed budget and the required documents (Partner declarations and Letters of support). 
This way all the partners were actively engaged in project development, whereas all the information was collected and compiled by the lead partner. At the end, project partners have mutually prepare a final project
description, used in the Application form. 
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C.2 Issue addressed

Transportation in urban areas generates congestion and vast emissions and thus poses enormous challenges to authorities in providing healthy living conditions for inhabitants and a supportive environment to
businesses. This challenge is particularly evident in metropolitan regions that are global production centers and where millions of commuters travel daily to their working places. 

In the shift towards a lowcarbon economy the transport sector must be one of the priorities. Comparatively to other sectors, transportation generates big share of greenhousegasses (24.4% in the EU 28, out of which
71.9% are generated by road transportation) and by using integrative planning and available innovative solutions this share could be considerably lowered. 

In promoting a more resourceefficient, greener and more competitive economy (sustainable growth) metropolitan regions must modernize their transport systems and lower their dependence on fossil fuels to
contribute to the overall "20/20/20" climate/energy target  reduction of emissions by 20%, increase of share of renewable energy sources in final energy consumption by 20%, and a 20% increase in energy efficiency as
set by the Europe 2020 Strategy. In addition, they must comprehensively address mobility planning and use the opportunities given by new mobility related services, such as car and bike sharing and improved
possibilities for deployment of lowcarbon public transport systems. 

To comprehensively tackle their transportation systems and improve their transport and mobility policies eight metropolitan regions and their respective authorities will share experience on sustainable mobility
measures and draft Action Plans that indicate actions and investments to increase the use of lowcarbon transport options that might be funded from Growth & Jobs programs or other regional programs. The policy
learning will focus on comprehensive measures, primarily on development and implementation of sustainable urban mobility plans, development of transport related corridors, development of intermodal nodes,
support to lowcarbon logistics, sharing economy, and transport management. This way the metropolitan regions will improve and implement integrated regional lowcarbon strategies and search for lowcarbon
alternatives for transport and mobility by introducing cleaner transport modes and systems, by promoting alternative mobility behavior, and by reducing the need for physical mobility. By following these activities,
metropolitan regions will identify and exploit the most suitable, reliable and resilient systems in the transition towards a lowcarbon economy. 

Exchange of good practices and joint endeavors for more integrated transport solutions at the metropolitan regions level and beyond will help reduce disparities in development, growth and quality of life in European
regions and contribute to more sustainable measures for resilient transportation in metropolitan regions. It will increase knowledge and awareness of existing practices and build up skills and capacities of
professionals (partners’ staff, other stakeholders) involved in the project activities. The lessons learnt will be integrated into regional policies and actions and disseminated to the Interreg Europe community through the
Lowcarbon economy communication platform. The use of participatory transport and mobility planning will empower citizens and decision makers and by taking the collective responsibility for a change the policies will
be better accepted and more successful. 
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C.3 Objectives

Programme priority
specific objective the
project will contribute to

Improve the implementation of regional development policies and programmes, in particular programmes for Investment for Growth and Jobs and, where relevant, ETC programmes,
addressing the transition to a lowcarbon economy

Overall objective and
subobjectives

Overall objective of the SMARTMR is to support Managing Authorities and respective local and regional authorities in improving transport policies and providing sustainable measures for
achieving resilient lowcarbon transportation and mobility in metropolitan regions. This will be reached by four sequential subobjectives:
providing methods and tools for a participatory transport planning; 
translating urban mobility plans to the metropolitan region level; 
developing solutions for lowcarbon station areas as intermodal nodes and areas of lowcarbon freight and services; 
supporting sharing economy and innovative transport management for new sustainable modes of people’s mobility. 
Objectives will be reached by exchanging and promoting good practices in the field of: 
governance and participatory transport planning; 
regional mobility planning and implementation; 
urban transit orientated development; 
new business models in mobility that support behavioral shift.  
Good practices will be interregionally transferred and integrated into regional policies and actions by setting regional action plans (Phase 1), and implemented in the Phase 2, when the
action plans will be carried out.
SMARTMR contributes to Europe 2020 goals, Cohesion Policy, and Interreg Europe Program by facilitating managing authorities, regional and local authorities in setting new transport and
mobility policies. In particular, metropolitan regions will prepare and implement action plans to improve implementation of transport policies and respective policy instruments by: 
provision of integrated transport or sustainable urban mobility plans (PPs 1, 2, 3, 4, 7, 9, 10); 
deploying lowcarbon urban transit oriented development in the form of intermodal nodes and urban station communities (PPs 3, 4, 5, 6, 8). 
This way project will improve metropolitan regions’ contribution to the Europe 2020 climate/energy targets and increase their capacities in transport planning and implementation.
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C.4 Project approach
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Describe the project
approach to achieve the
project’s objective and to
produce the intended
outputs and results.

SMARTMR supports the exchange and transfer of good practices on integrative transport and mobility planning in metropolitan regions and helps them improve transport policies and
provide sustainable measures for achieving resilient lowcarbon transportation. 
To achieve this objective and to develop action plans, 10 project partners representing 8 metropolitan regions from 8 European countries will share their experience among themselves, with
stakeholders directly engaged in the project activities, and with the external public through participation in the lowcarbon economy platform and by transferring the results of interregional
learning process to the main regional stakeholders. 

THE OVERALL APPROACH 
To enable the discussion and exchange of experience in the four thematic fields and seven workshops’ topics (see section C.1), one of the first steps in the project will be drafting of the
Status report, which will collect all the relevant information about the transportrelated issues in participating metropolitan regions. Status report will help partners and stakeholders in
acquainting with all participating metropolitan regions and to understand their specifics. By having insight into metropolitan regions’ situation and needs, all the further steps will be easier
and more goaloriented.
Experience will be exchanged at seven thematic workshops, each of them organized by one of the metropolitan regions. In preparing the workshop, responsible partner(s) will compile an
inventory to be filled in by all the metropolitan regions. The inventory will provide indepth analysis on the workshop’s topic and by getting it well before the workshop participants will have all
the needed information for a constructive discussion and exchange of experience within the workshop. For the workshop facilitation the partners will use various participatory techniques and
methods (e.g. World Café), each time adapted to a specific workshop topic. A study visit will also be an integral part of the workshops, presenting the most successful and most relevant
good practices of the host metropolitan region. To strengthen the knowledge exchange, at least four participants from each metropolitan region will attend the workshop, where two of them
will be representatives of partners and two of them stakeholders relevant for the implementation of the respective metropolitan region’s policy instrument. Exchange of knowledge will be
further strengthened by engagement of highprofile experts for each respective workshop topic. 
After the workshop, the responsible partner(s) will combine inventory, workshop results and identified good practices into workshop documentation, which will serve as analytical support for
development of action plans, recommendations, newsletters, and chapters for the final guide. 
By using the same approach for all seven workshops, SMARTMR will provide a welldocumented exchange of experience, that will at the end result in 8 action plans and respective policy
improvements, policy recommendations for all the workshops’ topics, compilation of good practices, and dissemination of all the results at the interregional level through lowcarbon
economy platform, and at the regional level through at least two regional stakeholder meetings in all participating metropolitan regions. 
The stakeholders identified in section B will actively participate on interregional workshops, political meeting and the final conference, and thus exchange their experience at the interregional
level. Exchange of experience will be further held at the metropolitan region level by stakeholders’ participation in regional stakeholders meetings. 
Dissemination activities will take place in form of project website, participation at lowcarbon economy platform events, in the form of newsletters (one after each workshop), and regional
stakeholder meetings. 
As each partner will be responsible for organizing one workshop (PP 10 will organize the final conference instead of the workshop) the workload will be balanced between the partners. TheAs each partner will be responsible for organizing one workshop (PP 10 will organize the final conference instead of the workshop) the workload will be balanced between the partners. The
same approach is followed in other project tasks (e.g. organization of international steering group meetings, participation at lowcarbon economy platform events, preparing a newsletter,
etc.), where all metropolitan regions will share equal obligations. Partners also share the coordination activities. The lead partner is responsible for overall project management, PP6
coordinates "communication and dissemination" and PP3 coordinates "exchange of experiences". Kickoff meeting, political meeting (PP9) and additional international steering group
meeting in semester 8 (PP7) are hosted by partners with the lowest organizational costs and provides the most cost effective organization of project events. 
Within the second phase of the project the action plans will be implemented and monitored. Results will be reported to the Joint Secretariat on the project and metropolitan region level. 
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C.5 Communication strategy

Describe the
communication strategy
and the way it will
contribute to achieving
the project objectives.
For each communication
objective, summarise the
main target group and
the kinds of activities
planned to reach it.

The main target of the project is to develop guidelines and principles for achieving resilient transportation in metropolitan regions and to engage the key target groups in different regions in
mainstreaming the results in their policies and operations. The detailed communication strategy that will be made at the beginning of the project will support the process of reaching this
objective. It will include strategy for internal and external communication, specifying communication actions, channels, target groups and preliminary scheduling as well as resources
required and indicators for evaluation. It will ensure and enable the continuous cooperation and exchange of experience between project partners in different regions and target groups. It will
guide the communication throughout the project so that the main results and outputs will be disseminated effectively to achieve the project’s main objectives. 

The main methods of communication between project partners and the stakeholders are regional meetings and international workshops on different themes of sustainable transport and
spatial planning. For groups that will not attend joint events, other communication channels will be used.
The main objectives of the communication strategy are to: 
 raise awareness about transition to lowcarbon economy and sustainable mobility within target groups 
 disseminate information about the project progress and it’s results 
 strengthen the multisectoral cooperation between the main actors by increasing the exchange of knowhow and generating genuine dialogue
 increase the knowledge in general, persuade the main stakeholders via the increased knowledge change behavior and support the policy change. 

The communication will be organized for internal and external target groups. The project will use modern electronic communication to reduce the carbon footprint. For internal comunication
an extranet will be established to store and disseminate relevant information.
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Objectives Target group Activities

1. Raise awareness about transition to low carbon economy
and sustainable mobility within target groups

126 / 1,500 characters

Project partners

Public authorities, responsible for transportation, spatial planning
and low carbon economy

Universities and R&D institutes/ experts in the field of
transportation, spatial planning and low carbon economy

Infrastructure and (public) service providers

Business support organizations, SMEs

Other interest groups (NGOs etc.)

Media

General public

373 / 1,500 characters

Project brochure, kick off meeting, exchanging experiences and
sharing good practices in international workshops, meetings, site
visits and in the project extranet, final conference.

Regional stakeholders meetings, electronic newsletter after each
workshop, website, dissemination events, final conference, final
publication. 

Regional stakeholders meetings, website, electronic newsletter
after each workshop, dissemination events, social media,
research papers. 

Regional stakeholders meetings, website, electronic newsletter
after each workshop, dissemination events, social media.

Regional stakeholders meetings, website, electronic newsletter
after each workshop.

Regional stakeholders meetings, website, electronic newsletter
after each workshop, website.

Press releases, social media, website.

Website.
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Objectives Target group Activities

2. To disseminate information about the project progress and
it’s results
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Project partners

Public authorities, interest groups, infrastructure and (public)
service providers, NGOs

Universities and R&D institutes

Business support organizations, SMEs

General public

Media

203 / 1,500 characters

Extranet for internal communication, newsletters, infoletters,
project meetings, posters of the project in every partner office,
meetings of the project steering group.

Website, electronic newsletter after each workshop, social media,
project brochure, final publication.

Conference presentations, website, electronic newsletter after
each workshop, social media, project brochure, final publication.

Website, social media.

Website.

Press releases, social media, website.
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3. To strengthen the multisectoral cooperation between the
main actors and by increasing the exchange of knowhow and
generate genuine dialogue

146 / 1,500 characters

Project partners

Public authorities, universities and R&D institutes; infrastructure
and (public) service providers

Business support organizations, SMEs, other interest groups

178 / 1,500 characters

Kick off meeting, workshops, meetings of steering group.

Dissemination events, regional stakeholders meetings.

Regional stakeholders meetings.
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4. To increase the knowledge in general, motivate the main
stakeholders and via the increased knowledge change behavior
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Project partners

Public authorities

Interest groups, universities and R&D institutes; infrastructure and
(public) service providers, SMEs

Media

General public
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Workshops, steering group meetings, political meeting.

Dissemination events, newsletters, website.

Regional stakeholders meetings, website, newsletters, personal
contacts.

Press releases, social media, website, personal contacts.

Website.
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5. Support the policy change
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Project partners

Public authorities

Interest groups, universities and R&D institutes; infrastructure and
(public) service providers, SMEs

Media

General public
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Workshops, live and webmeetings, political meeting.

Dissemination events, newsletters, website.

Regional stakeholders meetings, website, newsletters, personal
contacts.

Press releases, social media, website, personal contacts.

Website.
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C.6.1 Overview of the expected outputs and results

OUTPUTS: 
1 status report on the 8 metropolitan regions; 
7 inventories (indepth analyses) on workshop topics; 
7 interregional thematic workshops, combined with site visits (at least 32 participants each); 
7 sets of workshop documentation (inventory + workshop results + good practices) 
at least 14 good practices identified and described (two per workshop topics); 
8 policy instruments addressed (one per metropolitan region); 
8 action plans (one per policy instrument); 
1 political meeting (attended by 50 participants); 
1 final conference (attended by 100 participants); 
1 guide on sustainable measures for achieving resilient transportation in metropolitan regions (1000 copies); 
1 project website (Interreg Europe); 
10 partners subpages on the project; 
1 project brochure (electronic version); 
3 research papers; 
7 newsletters (after each workshop, electronic version); 
40 regional stakeholders meetings; 
1 kick off meeting; 
6 infoletters informing partners about management issues (electronic version); 
11 international steering group meetings; 
8 progress reports; 
24 press releases. 

RESULTS: The knowledge transfer and exchange of experience will increase capacities and capabilities of decisionmakers, stakeholders and regional actors. On average, two staff members from the participating
metropolitan regions will be involved actively in the 7 thematic workshops, as well as at least one stakeholder from each respective metropolitan region. Detailed insight into practical work on the topics will be provided
and discussed among colleagues, good practice examples will be identified, and policy recommendations given, both in general and in specific given the situation of each region. The capacity of 50 staff members will
be increased, resulting from the exchange of experience at the interregional event. At least 8 good practices will be successfully transferred and at least 8 policy instruments improved in the field of sustainable
transport. By support of lowcarbon economy platform, networks and associations project results will be promoted to a wider target group in Europe. The outputs will be spread through established networks. In
particular, Ljubljana Urban Region will prepare the Integrative transport strategy for the region, Oslo and Akershus will develop a sustainable urban mobility plan, contribute to lowcarbon freight development and
provide necessary foundations for development of urban station communities. Göteborg Region, Helsinki Metropolitan Region and Metropolitan City of Capital Rome will foster transitoriented development through
urban station communities and development of intermodal nodes, BKK Centre for Budapest Transport will improve policies by consulting them with the relevant actors and the Porto Metropolitan Area and Barcelona
Metropolitan Area will prepare and implement sustainable urban mobility plans.  
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C.6.2 Indicators

Result indicators Target

No. of Growth & Jobs or ETC programmes addressed by the project where measures inspired by the project will be implemented
100% of policy instruments addressed with structural funds link

6
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Result indicators Target

No. of other policy instruments addressed by the project where measures inspired by the project will be implemented
100% of policy instruments addressed without structural funds link

2

Estimated amount of Structural Funds (from Growth & Jobs and/ or ETC) influenced by the project (in EUR)
15000000

Estimated amount of other funds influenced (in EUR)
5000000

Policies Selfdefined performance indicators Target

Policy 1 Number of P+R newly established
12

Policy 2 Reduction in car traffic measured by average daily number of vehicles passing the toll ring (2012 value: 312 175)
280000

Policy 3 Number of new dwellings established in the station community of Ytterby in the Kungälv Municipality
400

Policy 4 Number of SMEs, which are located on lowcarbon areas and which generate and bring sustainable, lowcarbon based new product or service to the market (current value: 0)
15

Policy 5 Length of new or renewed tramway line (m)
9500

Policy 6 Number of passengers carried by public transport in main administrative seats (Rome) per inhabitant (current value: 424,3)
480

Policy 7 Occupancy rate of light rail users in AMP in % (current value: 17 %)
21

Policy 8 People exposed to pollution (NO2) Limits ZPE (%) (40μg/m3) (current value: 19 %)
1

Output indicators Target

No. of policy learning events organised
49

No. of good practices identified
14

No. of people with increased professional capacity due to their participation in interregional cooperation activities
50

No. of action plans developed
8

No. of appearances in media (e.g. press)
50

No. of new visitors to project website since last reporting period
150

C.6.3 Innovative character

The main innovative character of the SMARTMR is the addressing of the level of structural funds policy, which poses a special challenge for all the included metropolitan regions. Innovations will also come to the fore
in terms of the most progressive practices the metropolitan regions try to transfer from one to another. From this perspective we could mention innovativeness of participatorydriven transport planning, mobility planning
at the metropolitan region level, urban station communities as part of transit oriented development, and systematic deployment of sharing economy and innovative transport management as sustainable mobility tools. 
The project will build its exchange of knowledge on the expertise and existing good practices in the participating metropolitan regions, on contemporary studies on transport and lowcarbon solutions in the transport
field, and on the results of similar previous Interreg projects. As 7 project partners were already included into CatchMR project, it will have an important influence on the SMARTMR in terms of project foundations. If the
aim of the CatchMR was to connect transport and spatial planning on one hand and metropolis and the region on the other, SMARTMR takes this fact for granted and departs from a metropolitan region and integrative
planning perspective. Further on, the project tackles a completely new set of transport planning issues and includes 3 new metropolitan regions. Thus the added value of the SMARTMR will be the integrative transport
planning translated into regional policies and measures, involvement of inhabitants, businesses and other actors in transportation planning in order to achieve behavioral shift and better acceptance of decisions taken,
sustainable metropolitan region mobility plans, intermodal nodes in the form of urban station communities, etc. We will also use synergies with previous projects such as CAPRICE, PIMMS TRANSFER, PIMMS
CAPITAL, SUM PROJECT, POLITE, MORECO, INVOLVE, etc. 
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C.6.4 Durability of results

By transferring good practices from one region to another and by integrating them into structural funds related transport policies, the project will have a longlasting effect not only for each respective metropolitan region,
but also for other regions that share the same challenges and search for the adequate solutions. By joining the project the partners have committed themselves to put all their effort in the success of the project which
will be assured through preparation and implementation of action plans and by using lessons learnt in the everyday planning practice. The action plans will address the most crucial and the most urgent issues of
metropolitan regions and clearly define responsibilities of all the actors, which will result in a high level of implementation. Due to involvement of the stakeholders in the action plans’ preparation and the entire learning
process within the project, the plans will be better accepted and the stakeholders will be motivated in implementing them. 
When needed, the implementation of action plans will be financed by local or regional funds, and by application to structural funds’ calls. Since the project activities are of crucial importance for the participating
metropolitan regions, project partners are positive that they will achieve the set goals and implement the set plans. Furthermore, mobility and transport issue is an important priority in all participating metropolitan
regions, so great share of the proposed action plans is expected to be funded: In Slovenian OP the total budget for transport related funding is €312 mil., in Norway approx. €557 mil, in Sweden €450 mil, in Finland
€1.320 mil./year, in Hungary €631 mil., Italy €77 mil., €20 mil. exclusively for intermodal nodes, Portugal €650 mil., and Spain/Cataluña €2,600 mil./ €128.9 mil. 
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C.7 Horizontal principles

Type of contribution Description of the contribution
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Sustainable development Positive effects By shifting transport policies towards lowcarbon alternatives and sustainable mobility patterns and by supporting lowcarbon urban
transitoriented development the project will directly address sustainable development in terms of environmentally friendly transport
solutions, in terms of densification of inhabitants and services around the public transportation corridors and by fostering new
services for enabling better mobility in metropolitan regions. Improvement of transportation will decrease greenhousegas
emissions and contribute to a healthier environment, reduce harmful exposure to the trafficgenerated noise (Directive 2002/49/CE)
and provide supportive environment for businesses. Project will address climate goals of the EU 2020 strategy (sustainable
growth), but also smart growth by deployment of innovative solutions that might increase the economic sector, and inclusive growth
by including entire functional areas and all related players into transport planning.

988 / 1,000 characters

Equal opportunities and nondiscrimination Neutral The expected results of the projects will not directly address equal opportunities and nondiscrimination principles although some
positive improvements are expected because of better public services in transportation that might influence lowincome
communities in terms of better accessibility and mobility. Project activities will help to provide better accessibility, and thus the older
people and kids in reaching their everyday services, such as shops, hospitals, schools, etc.

482 / 1,000 characters

Equality between men and women Neutral The project does not address the equity between men and women, so neither positive nor negative influences are expected.

120 / 1,000 characters

Digital agenda for Europe Positive effects By deploying intelligent transport systems the project directly addresses the Digital agenda for Europe in tackling the priority ICT
enabled benefits for EU society. In particular, effective mobility and transport management require uptodate technologies, as well
they are an important part of transport and mobility related services, such as provision of the WIFI during the ride and within the
waiting rooms, information boards at the stops, webbased information platforms, digital ticketing, etc.

503 / 1,000 characters

C.8.1 Management arrangements

STRATEGIC MANAGEMENT

The lead partner (LP) has the overall responsibility for the project and provides effective coordination of all project activities. To run the project the LP appoints a Project Manager and Financial Manager and Project
partner 6 (PP6) appoints Communication Manager. They all will form a Project Management Group (PMG). PMG is responsible for ensuring clear, effective and rapid channels of communication within the project, and
for establishing and maintaining contact with the Joint Secretariat (JS) and other external parties. The PMG will monitor compliance of project activities and objectives and ensure that the JS is fully and regularly
apprised of the main developments and results of the project by submitting progress and financial reports every 6 months. 
PMG is supported by the project partners (PPs), and particularly the International Steering Group (ISG), composed of PMG members and of one member per PP. ISG will meet twice a year and take all the binding
decisions. A partnership agreement will be set up to assure good coordination and dissemination. It will include the PPs’ responsibilities and financial duties. Potential problems will be dealt with by the PMG and ISG
in a timely and consensual manner.  

DAYTODAY MANAGEMENT 
Daytoday management will be one of the PMG tasks. It will work closely with the ISG to ensure the project’s smooth implementation. Each PP will appoint a contact person responsible for activities, reports and daily
contacts to the ISG. The PMG will oversee the progress of the project, report to the ISG and monitor all the activities. LP will be particularly supported by coordinators of the "communication and dissemination" (PP6) and
"exchange of expirience" (PP3), who will coordinate the mentioned activities and report to the PMG. All the PP will set their internal project, financial and communication management. To monitor all the project activities,
internal monitoring system will be set up and all the relevant information will be issued in the form of an Infoletter at least twice a year.  

FINANCIAL MANAGEMENT 
In terms of reporting and accounting, SMARTMR will follow the rules of the INTERREG EUROPE program. The LP will take responsibility for maintaining cash flow and fulfilling the accountable body functions. In turn,
each PP will be responsible for implementing their part of the activities and retaining the documentation required for the audit trail (invoices /timesheets, etc.). These documents will be collected by the LP in form of
activity and auditing reports on a six month basis, and will be integrated in a combined Progress Report. After being confirmed by the first level controllers and JS, the LP will transfer the funds received from the paying
authority to the PPs. Interim and final evaluation will be prepared by the PMG and submitted to PPs.  

ROLES OF THE PARTNERS 
Each PP will set its internal project management and appoint one member to the ISG. For each workshop in "exchange of experience" there will be one responsible metropolitan region, while all PPs equally provide
their expertise to the various subjects within the working groups. The responsible metropolitan region of a workshop/final conference will produce workshop documentation, newsletter and a chapter for the final guide
related to the workshop topic. To ensure consistent reporting and a smooth implementation of all activities, the PMG will develop a set of guidelines for the project and the financial management of the PPs.  

INTERNAL AND EXTERNAL COMMUNICATION 
The communication strategy will be designed to define internal and external communication. Internally, the main communication activities will be infoletters, emails, phone calls and eplatforms such as Skype.
Externally, the results will be communicated through a project brochure, website, workshops, newsletters, press releases, social media, regional stakeholder meetings, political meeting, guide and the final
conference.  
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C.8.2 Project coordinator

Will project management be externalised? No

C.8.3 Finance manager

Will financial management be externalised? No

C.8.4 Communication manager

Will communication management be externalised? No
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PART D – Work plan

D.1 PHASE 1 ‘Interregional learning’  Detailed work plan per period

a) Exchange of experience The coordinator of "exchange of experiance" related activities  PP3 and the lead partner will provide a consistent outline for the Status report, which will be filled in by all the
metropolitan regions. The Status report describes metropolitan regions in terms of their current situation and explains their current planning issues regarding the seven
workshop topics, which is of crucial importance for workshop participants to understand the situation and thus be ready for an exchange of practices. The Status report will
be presented at the kickoff meeting in Ljubljana and published. 

Partners from Ljubljana will draft the inventory on “Participatory transport planning”, to be filled in by all the included metropolitan regions. A compiled version will be ready
before the first workshop. 

The first workshop on GOVERNANCE AND PARTICIPATORY TRANSPORT PLANNING, entitled “Participatory transport planning”, will take place in Ljubljana. Its aim is to
exchange experience in inclusive and integrative planning, by focusing on good practices for engaging all the territories, relevant sectors and social groups into the
planning process. The first workshop will set a methodological framework for all other workshops and for the preparation of Action plans that must include public
participation and inclusion of all the relevant actors. The first sitevisit will also take place within the workshop. In the frame of the workshop, partners and the invited
stakeholders (at least 1 per metropolitan region) will present their existing good practices and select the most relevant ones to be described in detail and presented to
external public. Furthermore, partners will identify good practices that might be transferred to their regions. Workshop documentation will be issued after the workshop,
containing inventory, workshop results, and good practice descriptions. 

On the regional level, partners will regularly consult the stakeholders on the relevant issues and will set a framework for the preparation of the Action plan by connecting
stakeholders into the project network. Relevant good practices will be presented to the stakeholders in order to find the most suitable ones to be transferred. 
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b) Communication and dissemination Communication and dissemination will be coordinated by the Communication manager (PP6), who will take the overall coordination of communication and dissemination
activities. PP6 will prepare the Communication plan, the overall project layout and design of reports, presentations, brochures, newsletters, infoletters, participants’ lists,
etc. It will also establish the communication platform via webpage, Twitter, LinkedIn and other social media. The guidelines for communication and dissemination will be
integrated in the Communication plan, defining the project design and partners’ obligations regarding communication and dissemination. The aim of the Communication
plan will be to address all possible communication and dissemination channels in order to present project results to the external public. 

Partners will launch two press releases – one after the kickoff meeting and one at the first workshop.

Partners will create subpages on their homepages to provide most relevant information on the project in their national languages. Each partner will prepare and place a
poster on the project respecting branding and visibility rules.

Before the first workshop PP6 coordinates the partners in preparing the project brochure with main information on the project and in establishing the mailing list for
dissemination of all the projects’ communication and dissemination outputs. 
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c) Project management Immediately after the project is selected the Lead partner will appoint a project manager, and a financial manager and PP6 will appoint a communication manager. Thus
the Project Management Group will be established. At the same time, partners will establish their own managerial structures and appoint their International Steering Group
(ISG) member. The draft Partnership Agreement will be prepared and circulated among partners. After discussing it at the ISG, the Partnership Agreement will be signed.
The lead partner will organize the kickoff/ISG meeting in Ljubljana in March 2016 and draft guidelines for project and financial management at the partner level to be
discussed at the meeting. The lead partner will also sign the subsidy contract. 

The lead partner will also prepare a detailed monitoring plan based on the detailed Gannt chart with all the project outputs. The second ISG meeting will be held in
Ljubljana in the framework of the first workshop. Before, the workshop lead partner will compose the first Infoletter based on partners’ contributions to be discussed and
improved at the ISG meeting. The meeting minutes will always take up the last chapter of the Infoletter and are compiled after each ISG meeting.

1,237 / 1,500 characters

Main Outputs 1 partnership agreement 
1 subsidy contract 
1 kickoff meeting 
1 set of guidelines for project and financial management 
1 infoletter 
2 international steering group meeting 
1 communication plan 
1 website created/filled in (based on Interreg Europe platform)
10 partners’ web pages 
10 posters
1 project brochure 
2 press releases 
1 common status report 
 8 regional status reports 
1 workshop 
1 workshop documentation (inventory, workshop report, good practice description) 

481 / 1,000 characters

a) Exchange of experience The second workshop, dealing with REGIONAL MOBILITY PLANNING and entitled “Creating a mobility plan” will take place in Rome. PP8 will compile the partners’
contributions for the inventory. The workshop will open the discussion on the drafting of sustainable urban mobility plans at the metropolitan regions’ level and thus collect
good practices and recommendations. Its goal is to improve accessibility at the metropolitan regions’ level and to provide highquality and sustainable mobility and
transport to, through and within said metropolitan regions. It is of crucial importance for longterm development in terms of transport and spatial planning and particularly in
terms of infrastructural systems and mobility services. In the shorter term it is of crucial importance to make strategic decisions and to set in place managerial structures
that support long term visions. 

A site visit will be organized together with the workshop; and the workshop documentation will provide all the necessary conclusions. Good practices will be identified and
described. 

As regards each individual partner, project partners will support PP8 in organizing the workshop and respective documentation. They will fill in the inventory and provide
presentations for their good practices. They will invite the most relevant stakeholders to the workshop and, where needed, provide their expertise for the most successful
implementation of the workshop. Project partners and the stakeholders will actively contribute to the exchange of experience at the workshop and where needed, provide
detailed descriptions of the selected good practices. In particular they will focus on the transfer of good practices to their metropolitan regions. All the partners will organize
regional stakeholder meetings in order to consolidate their regional cooperation network, to inform stakeholders on activities planned in the project and especially within
their metropolitan regions, and to continue their discussion on a strategy for the action plan preparation. 

Semester 1

04/2016  09/2016

Semester 2

10/2016  03/2017
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PP3 will regularly monitor and evaluate exchange of experience in terms of the planned realization. 
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b) Communication and dissemination After the first workshop in Ljubljana the LP and PP2 will compose the first newsletter on “Participatory transport planning”; the second newsletter on the “Mobility plan
creation” will be drafted after the workshop in Rome by the PP 8. The project website and partners’ subpages will be regularly updated. 

Press releases are disseminated after the workshop in Rome and after each regional stakeholders meeting (on the metropolitan regions’ level). Partners regularly
disseminate all the project results by using their mailing list and other communication channels defined in the Communication plan and present the results at suitable
meetings and conferences. 

PP6 will regularly monitor and evaluate all the communication and dissemination activities in terms of the planned realization. 

793 / 1,500 characters

c) Project management All the emerging management issues are resolved on a daily basis. The lead partner communicates the organizational issues with PP8 to hold a successful workshop
and ISG meeting. All open issues are discussed within ISG. The ISG meeting takes place in Rome within the scope of the second workshop. Before the workshop the lead
partner writes the second Infoletter to be discussed and upgraded on the ISG meeting. 

As regards the partners, they assure all the needed information (e.g. on planned regional activities, on budget spent, etc.) to the lead partner when required. Partners
prepare partner reports and send data to the Lead partner, which then issues a progress report. 

680 / 1,500 characters

Main Outputs 1 infoletter 
1 international steering group meeting 
1 progress report 
website updates 
2 newsletters 
8 regional stakeholder meetings 
8 regional stakeholder meeting reports 
9 press releases 
1 workshop 
1 workshop documentation (inventory, workshop report, good practice description) 

289 / 1,000 characters

a) Exchange of experience The third workshop deals with “Lowcarbon logistics planning” and is organized by PP3 and PP4. The inventory is compiled, good practices described and presented, and
a site visit organized. The aim of the workshop is to improve REGIONAL MOBILITY PLANNING by introducing lowcarbon logistics planning, and thus making all the
transport systems more sustainable and energy efficient. Being global production centers, metropolitan regions face enormous exchange of goods that must be assured
in a timely and environmentally friendly manner. Supply chain design, planning, and coordination can help reduce carbon emissions and the supply costs, which is
important for both higher competitiveness of the economy and improved environmental conditions. 

The exchange of experience that tooks place within the workshops is always supported by the inventory on the workshop topic, which provides an indepth description on
the respective matter in all metropolitan regions. The second instrument for the exchange of experience is discussions at the workshops, where project participants (the
partners and the stakeholders) share their knowledge by using various participatory methods (e.g. World Café). The exchange of experience at the workshops is further
improved by experts’ presentations on selected topics and presentation of project partners’ good practices. 

At the regional level, partners continue the dialogue with the stakeholders within the regional stakeholders meetings and search for the most suitable solutions to be
transferred. The regions’ search for the experience needed is firstly based on a good regional portrait that explicitly identifies the region’s priorities and potential
investments. After these priorities are identified and presented to the partners, they can provide their own experience on a given matter and, where relevant, present their
good practices. This way the good practices presented at the workshop already fit the regions’ needs. After the good practices are presented at the workshop, partners are
acquainted with them and are thus able to select those practices that meet their own regions’ specifics the best. At the end, regional priorities are reassessed in the light of
available good practices and upon consensus reached, inserted into regional action plan. 

 PP3 will regularly monitor and evaluate exchange of experience in terms of the planned realization. 

2,410 / 3,000 characters

b) Communication and dissemination Project website and partners web pages are regularly updated. 

PP3 and PP4 will prepare the third newsletter on “Lowcarbon logistics planning” after the workshop in Oslo. The project partners prepare press release at the meeting in
Oslo. Partners regularly disseminate all the project results by using mailing list, website, social media and other communication channels and present the results at
regional, national and international meetings and conferences. 

All the partners will assure effective dissemination of information within their regional cooperation network.

PP6 regularly monitors and evaluates the communication and dissemination activities in terms of the planned realization. 

699 / 1,500 characters

c) Project management All the emerging management issues are resolved on a daily basis. The lead partner communicates the organizational issues with PP3 and PP4 to hold a successful
workshop and ISG meeting. All open issues are discussed within the ISG. The ISG meeting takes place in Oslo in the scope of the third workshop. Before the ISG meeting,
the lead partner prepares the third Infoletter with relevant management information that is discussed and upgraded at the ISG meeting. Partners prepare partner reports
and send data to the lead partner, which then drafts the progress report. 

Each individual project partner continuously follows the application form and performs all the duties assigned to it or to all of the partners. In particularly, it assures total
compliance with the rules of the Interreg Europe program and provides for spending completely adequate to the activities conducted. Further on, it optimizes its own
resources and activities to achieve the highest possible results, especially by close cooperation with all the stakeholders and by searching the synergies with other
activities that took place in the region. Project partners make sure all the efforts are used for successful transfer of knowledge to the region and the region’s knowledge to
international level. 

1,277 / 1,500 characters

Main Outputs 1 infoletter 
1 international steering group meeting 
1 progress report 
website updates 
8 regional stakeholder meetings 
8 regional stakeholder meeting reports 
1 press release 
1 newsletter 
1 workshop 
1 workshop documentation (inventory, workshop report, good practice description) 

288 / 1,000 characters
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a) Exchange of experience The fourth workshop, entitled “Development of and around transport nodes” will open the discussion on URBAN TRANSIT ORIENTED DEVELOPMENT. It will be organized
in Göteborg. Partners will prepare contributions for inventories; PP5 will compile them into the single document. The discussion will address the intermodal nodes and
provide existing good practices for the coordinated development of station areas. Intermodal nodes are crucial as they not only provide an important point for changing
mode of transportation, but are also a key service provider in terms of daily supply. Partners will exchange good practices, check concrete example on the site visit and
describe the most relevant practices to be transferred and disseminated. PP5 will draft the workshop documentation. 

Project partners will support PP5 in organizing the workshop and respective documentation. They will fill in the inventory and provide presentations for good practices on
intermodal nodes. They will invite the most relevant stakeholders to the workshop and, where needed, provide their expertise for the most successful possible
implementation of the workshop. Project partners and the stakeholders will actively contribute to the exchange of experience at the workshop and, where needed, provide
detailed descriptions of the selected good practices. In particular, they will focus on the transfer of good practices to their metropolitan regions. 

The interregional discussion and exchange of practices will improve the regional dialogues on action plans by providing concrete examples and good practices that might
be transferred and implemented. In particular, project partners will organize regional stakeholders meetings and assess the funding possibilities for the envisaged
projects and finish the first parts of the action plan in order to be ready for eventual calls for proposals or in case regional funding will be provided. 

 PP3 will regularly monitor and evaluate exchange of experience in terms of the planned realization. 

2,022 / 3,000 characters

b) Communication and dissemination The fourth newsletter addresses the “Development of and around transport nodes” and is to be written by the PP5. 

Project partners regularly update project and partner websites and disseminate project results using mailing lists and other channels. They also publish one press
release at the meeting in Göteborg. 

Partners define the structure of the Guide on sustainable measures for achieving resilient transportation in metropolitan regions and start preparing the first contributions.
This process is coordinated by the lead partner.

Lead partner prepares a research paper to be published in one of the relevant scientific journals.

All the partners will assure effective dissemination of information and project results within their regional cooperation network.

PP6 regularly monitors and evaluates all the communication and dissemination activities in terms of the planned realization. 

898 / 1,500 characters

c) Project management All the emerging management issues are resolved on a daily basis. The lead partner communicates the organizational issues with PP5 to organize a successful
workshop and ISG meeting. All open issues are discussed within the ISG. The ISG meeting takes place in Göteborg within the scope of the fourth workshop. Before the ISG
meeting the lead partner drafts the fourth Infoletter with relevant management information that is discussed and built upon at the ISG meeting. Partners compose partner
reports and send data to the lead partner, which drafts a progress report. All the project partners will evaluate the spending forecasts in line with the planed and
implemented activities to optimize the resources for the further implementation.

738 / 1,500 characters

Main Outputs 1 infoletter 
1 international steering group meeting 
1 progress report 
website updates 
8 regional stakeholder meetings 
8 regional stakeholder meeting reports 
1 press release 
1 research paper
1 newsletter 
1 workshop 
1 workshop documentation (inventory, workshop report, good practice description) 

305 / 1,000 characters

a) Exchange of experience International exchange of experience will continue the discussion on URBAN TRANSIT ORIENTED DEVELOPMENT by organizing the fifth workshop on “Shaping low
carbon areas”. The workshop will take place in Helsinki and will aim to foster the development of urban station communities as lowcarbon areas, providing them with an
additional dimension that is of crucial importance for coordinated and integrated lowcarbon development. Provision of effective transport nodes and connected services,
discussed in the fourth workshop, will be now improved with the principles of lowcarbon economy by introducing lowcarbon station areas and lowcarbon services, and by
accumulating services, jobs and inhabitants in such areas that might reduce the need for mobility. PP6 will outline the inventory to be completed by all the metropolitan
regions; the partners will collect and describe good practices and assess their transferability to their regional context. A site visit will present a concrete example on how
lowcarbon communities could be shaped. 

We will start discussing also the issue of the BUSSINESS MODELS IN MOBILITY that are of crucial importance for setting more sustainable mobility plans and services.
The sixth workshop entitled “Sharing economy” and organized by PP9, will address new ideas and systems in mobility, such as bike and car sharing, and, by promoting
these new forms of mobility, contribute to the behavioral change of inhabitants. After the inventory is outlined, it will be filled in by all metropolitan regions. At the workshop,
partners and the stakeholders will exchange experience, provide existing good practices and make a site visit. Selected good practices will be described and
disseminated. PP9 will draft workshop documentation. 

On a regional level, regional stakeholder meetings will be organized and the action plans will be constantly improved by introducing new investment activities and
transferring new ideas from the interregional level. Partners will continue the dialogue with the stakeholders to strengthen their commitment for the anticipated activities. 

PP3 will regularly monitor and evaluate exchange of experience in terms of the planned realization. 

2,207 / 3,000 characters

b) Communication and dissemination Partners will continue to update project website and partners’ web pages and disseminate all the project results by using mailing list and other communication channels.
PP6 will prepare the newsletter on “Shaping lowcarbon areas”, whereas the other partners continue preparing chapters for the guide. The guide will follow the structure of
the project and thus partners will write chapters related to the each respective workshop topic. Each chapter will conclude main results of the single workshop, selected
good practices and policy recommendations for international, national, regional and local authorities. 

Press releases are drafted at the meeting in Helsinki and Porto. 

All the partners will assure effective communication within their regional cooperation network.

Lead partner prepares a research paper to be published in one of the relevant scientific journals.

All the communication and dissemination activities are regularly monitored and evaluated in terms of the planned realization. 

1,007 / 1,500 characters

c) Project management All the emerging management issues are resolved on a daily basis. The lead partner communicates the organizational issues with Finnish and Portuguese partners to
organize successful workshops and ISG meetings. All open issues are discussed within the ISG. ISG meetings take place in Helsinki and Porto in the scope of the fifth
and the sixth workshop. Before the ISG meeting in Helsinki the lead partner drafts the fifth Infoletter with relevant management information that is discussed and improved

10/2017  03/2018

Semester 5

04/2018  09/2018

Dr
af
t

Project Acronym: SMART-MR

Index Number: PGI00100

Page 37 / 44  



upon at the ISG meeting. Partners draft partner reports and send data to the lead partner, which in turn writes a progress report.

630 / 1,500 characters

Main Outputs 1 infoletter 
2 international steering group meetings 
1 progress report 
website updates 
8 regional stakeholder meetings 
8 regional stakeholder meeting reports 
2 press releases 
1 research paper
1 newsletter 
2 workshops 
1 workshop documentation (inventory, workshop report, good practice description) 

309 / 1,000 characters

a) Exchange of experience The exchange of expirience will be concluded by the last workshop on NEW BUSINESS MODELS IN MOBILITY, entitled “Managing transportation”, which will address the
existing transport providers and support them in adapting their services to lowcarbon principles. The workshop will be organized by the PP7, who will outline and edit the
inventory and hold a site visit, whereas partners will collect and present the existing good practices. Selected good practices will be described and disseminated.
Implementation of action plans that systematically tackle mobility planning imposes high expectations on transport providers, which are expected to optimize their services
to be more effective and environmentally friendly without decreasing the level of accessibility for inhabitants. This requires a transition to renewable energy sources and
towards interlinked transport systems providing wellcalibrated services. 

All the results will be collected within the workshop documentation. Additionally, partners will prepare all the remaining information to be included into the guide, in terms of
providing background, main transport related issues, selected good practices and policy recommendations. 

At the regional level the partners will organize regional stakeholders meetings, finalize their action plans and prepare necessary institutional settings for entering the
implementation phase. By presenting the results on the regional stakeholder meetings, partners will assure the project results reach the public addressed, and by
discussing the remaining open questions the partner and the stakeholders will provide the most feasible action plan to be implemented at the regional level. 

All the action plans will be translated into English and discussed among the partners in order to reinforce the transfer of good practices between the regions and to achieve
more integrated and resilient transport policies and measures. 

The coordinator of the "exchange and experience" activities  PP3 will compile all the action plans into one final document and regularly monitor and evaluate exchange of
experience in terms of the planned realization. 

2,152 / 3,000 characters

b) Communication and dissemination This semester presents one of the peaks in communication activities. PP9 will present the fifth newsletter on “Sharing economy” and PP7 the newsletter on “Managing
transportation”. Partners will organize the regional stakeholder meetings in order to present the results achieved in the first part of the project and particularly their
respective action plans. This will be an entry step to the second phase that will be dedicated to the implementation of action plans. The final chapters for the guide will be
collected; the lead partner will make editorial work and provide for desktop publishing, while the PP6 will take care of printing (1000 copies). 

Project partners will issue 9 press releases – one at the meeting in Budapest and one after the each regional stakeholder meeting at the metropolitan regions’ level. 

PP9 will organize international political meeting for 50 participants, mainly policy makers from the included metropolitan regions. 

Websites will be regularly updated and all the crucial actors will be informed about the relevant project activities. Partners will present their results on various regional,
national and international meetings and conferences. 

Lead partner prepares a research paper to be published in one of the relevant scientific journals.

All the communication and dissemination activities are regularly monitored and evaluated in terms of the planned realization. 

1,416 / 1,500 characters

c) Project management All the emerging management issues are resolved on a daily basis. Lead partner communicates the organizational issues with PP7 to organize a successful workshop
and ISG meeting. All open issues are discussed within ISG. The ISG meeting takes place in Budapest within the scope of the 7th workshop. Before the ISG meeting the
lead partner drafts the 6th Infoletter with relevant management information that is discussed and improved at the ISG meeting. Partners draft partner reports and send data
to the lead partner, which writes a progress report. The lead partner and the partners sketch an outline for the cooperation in the second project phase, focusing on action
plans’ implementation and respective monitoring and reporting principles. Project partners will elaborate the list of specific indicators for their action plans and set a
timeframe when the anticipated values will be met. In doing this the partners will follow the activities defined in phase two, so the milestones will be set according to the
reporting periods. Partners will also determine the exact protocol on how and when the implementation results are to be presented to the partner and external public. In
addition, the partners will maintain the stakeholders’ network in order to provide a longlasting knowledge exchange platform, enabling stakeholders and partners
permanent access to the results and partners’ experience. This way project will provide mechanisms for longterm interregional cooperation.

1,485 / 1,500 characters

Main Outputs 1 infoletter 
1 international steering group meeting 
1 progress report 
website updates 
1 research paper
2 newsletters 
8 regional stakeholder meetings 
1 political meeting 
1 workshop 
2 workshop documentations (inventory, workshop report, good practice description) 
1 guide 
8 action plans 
1 action plan compilation 

322 / 1,000 characters

D.2 PHASE 2  Detailed work plan per period

a) Action plan implementation followup Each region starts the implementation of its action plan. The relevant stakeholders for the implementation are mobilised.
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b) Communication and dissemination The partners ensure regular updates of the project website with information on the action plans implementation.

c) Project management

Main Outputs Website updates

a) Action plan implementation followup Each partner monitors the action plan implementation by contacting the stakeholders and beneficiaries of the different actions. 
All partners meet to learn from each other by exchanging on the success and difficulties met in the implementation of their action plan.

b) Communication and dissemination The partners ensure regular updates of the project website with information on the action plans implementation.

c) Project management Each partner reports the progress made in implementing the action plan. The lead partner compiles the information and prepares the report for the joint secretariat.

Main Outputs 1 project meeting
Website updates
1 annual progress report

a) Action plan implementation followup Each partner continues monitoring the action plan implementation and is in regular contacts with the stakeholders and beneficiaries of the different actions.

b) Communication and dissemination The partners organise a final dissemination event gathering executives and policy makers from the regions and from other relevant institutions. The aim is to promote the
project achievements and to disseminate the results of the action plans implementation to a large audience. The project website is updated accordingly.

c) Project management

Main Outputs 1 highlevel political dissemination event
Website updates

a) Action plan implementation followup Each partner finalise the monitoring of the action plan implementation. Each partner discuss the results of this implementation with the relevant regional stakeholders and
beneficiaries.
All partners meet to exchange and draw conclusions on the two years of action plan implementation.

b) Communication and dissemination The partners ensure regular updates of the project website with information on the action plans implementation.

c) Project management Each partner summarises the level of achievement of their action plan. The lead partner compiles the information and prepares the final report for the joint secretariat.

Main Outputs 1 project meeting
Website updates
1 annual progress report
1 final project report

Semester 8

10/2019  03/2020

Semester 9

04/2020  09/2020

Semester 10

10/2020  03/2021
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PART E – Project budget

E.1 Budget breakdown per budget line and partner

Partner
Preparation

costs
Staff costs

Office and
administration

Travel and
accommodation

External
expertise and

services
Equipment Revenues

Total partner
budget

1. Scientific Research Centre of the
Slovenian Academy of Sciences and
Arts

15,000 268,500 40,275 59,500 27,200 0 0 410,475

2. Regional Development Agency of
Ljubljana Urban Region

0 60,220 9,033 18,500 27,250 0 0 115,003

3. The City of Oslo, The Agency of
Urban Environment

0 72,340 10,851 14,500 47,000 0 0 144,691

4. Akershus County Council
0 60,840 9,126 11,500 35,000 0 0 116,466

5. The Göteborg Region Association of
Local Authorities

0 159,000 23,850 20,470 30,300 0 0 233,620

6. Helsinki Region Environmental
Services Authority

0 156,720 23,508 16,400 84,000 0 0 280,628

7. BKK Centre of Budapest Transport
0 117,020 17,553 17,500 67,000 0 0 219,073

8. Metropolitan City of Capital Rome
0 114,780 17,217 14,900 85,000 0 0 231,897

9. Porto Metropolitan Area
0 94,000 14,100 15,400 108,500 0 0 232,000

10. Barcelona Metropolitan Area
0 90,940 13,641 18,042 109,090 0 0 231,713

0.68 % 53.91 % 8.09 % 9.33 % 28.00 % 0.00 % 0.00 %

Total 15,000 1,194,360 179,154 206,712 620,340 0 0 2,215,566

Net revenues after project end

Will any of the partners receiving funding from the programme generate net revenues from the project after the project has ended? No

E.2 External expertise and services

  Type of costs Description Contracting partner Amount

1 Meeting costs: partner meeting 1 steering group kick off meeting with approx. 2 participants per partner
organization (Phase 1, Semester 1)

108 / 500 characters

1. Scientific Research Centre of
the Slovenian Academy of

Sciences and Arts

5,000

2 Meeting costs: stakeholder group 2 regional meetings with stakeholders (Phase 1, Semester 26)

61 / 500 characters

1. Scientific Research Centre of
the Slovenian Academy of

Sciences and Arts

1,000

3 Travel & accommodation costs: members of the
stakeholder groups and other external bodies

Travel and accommodation for 1 stakeholder per workshop (6) (Phase 1),
travel and accommodation for stakeholders for the final conference (Phase 2,
Semester 9)

159 / 500 characters

1. Scientific Research Centre of
the Slovenian Academy of

Sciences and Arts

7,200

4 Publication and dissemination costs Translations, proofreading and DTP  Final publication/Guide on sustainable
measures (Phase 1, Semester 5 and 6), translation of Action plan (Phase 1,
Semester 6)

162 / 500 characters

1. Scientific Research Centre of
the Slovenian Academy of

Sciences and Arts

14,000

5 Meeting costs: partner meeting 1 steering group meeting with approx. 2 participants per partner (Phase 1,
Semester 1) and 1 workshop with app. 4 persons per partner (Phase 1,
Semester 1)

155 / 500 characters

2. Regional Development
Agency of Ljubljana Urban

Region

4,500

6 Meeting costs: stakeholder group 3 regional meetings with stakeholders (Phase 1, Semester 26)

61 / 500 characters

2. Regional Development
Agency of Ljubljana Urban

Region

1,000

7 Travel & accommodation costs: members of the
stakeholder groups and other external bodies

Travel and accommodation for 1 stakeholder per workshop (6) (Phase 1),
travel and accommodation for stakeholders for the final conference (Phase 2,
Semester 9)

159 / 500 characters

2. Regional Development
Agency of Ljubljana Urban

Region

7,750

8 Publication and dissemination costs Preparation and translation of newsletter (Phase 1, Semester 2)

63 / 500 characters

2. Regional Development
Agency of Ljubljana Urban

Region

2,000
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  Type of costs Description Contracting partner Amount

9 External support for the exchange of experience process, in
particular the development of the regional action plan

External expertise helping in preparation of action plan (Phase 1, Semester 2 
6)

83 / 500 characters

2. Regional Development
Agency of Ljubljana Urban

Region

12,000

10 FLC costs FLC costs

9 / 500 characters

3. The City of Oslo, The Agency
of Urban Environment

9,000

11 Project and/or financial and/or communication
management

Project secretary that will help with project management, reports and
knowledge production for the action plan (Phase 1, Semester 16)

134 / 500 characters

3. The City of Oslo, The Agency
of Urban Environment

12,000

12 Meeting costs: partner meeting 1 steering group meeting with approx. 2 participants per partner (Phase 1,
Semester 3), 1 workshop with app. 4 persons per partner (Phase 1, Semester
3)

152 / 500 characters

3. The City of Oslo, The Agency
of Urban Environment

16,000

13 Meeting costs: stakeholder group 2 regional meetings with stakeholders (Phase 1, Semester 26)

61 / 500 characters

3. The City of Oslo, The Agency
of Urban Environment

2,000

14 Travel & accommodation costs: members of the
stakeholder groups and other external bodies

Travel and accommodation for 1 stakeholder per workshop (6) (Phase 1),
travel and accommodation for stakeholders for the final conference (Phase 2,
Semester 9)

159 / 500 characters

3. The City of Oslo, The Agency
of Urban Environment

8,000

15 FLC costs FLC costs

9 / 500 characters

4. Akershus County Council 9,000

16 Meeting costs: partner meeting 1 steering group meeting with approx. 2 participants per partner (Phase 1,
Semester 3), 1 workshop with app. 4 persons per partner (Phase 1, Semester
3)

152 / 500 characters

4. Akershus County Council 16,000

17 Meeting costs: stakeholder group 3 regional meetings with stakeholders (Phase 1, Semester 26)

61 / 500 characters

4. Akershus County Council 2,000

18 Travel & accommodation costs: members of the
stakeholder groups and other external bodies

Travel and accommodation for 1 stakeholder per workshop (6) (Phase 1),
travel and accommodation for stakeholders for the final conference (Phase 2,
Semester 9)

159 / 500 characters

4. Akershus County Council 8,000

19 Meeting costs: partner meeting 1 steering group meeting with approx. 2 participants per partner (Phase 1,
Semester 4), 1 workshop with app. 4 persons per partner (Phase 1, Semester
4)

152 / 500 characters

5. The Göteborg Region
Association of Local Authorities

5,500

20 Meeting costs: stakeholder group 5 regional meetings with stakeholders (Phase 1, Semester 26)

61 / 500 characters

5. The Göteborg Region
Association of Local Authorities

6,000

21 Travel & accommodation costs: members of the
stakeholder groups and other external bodies

Travel and accommodation for at least 1 stakeholder per workshop (6) (Phase
1), travel and accommodation for stakeholders for the final conference (Phase
2, Semester 9)

168 / 500 characters

5. The Göteborg Region
Association of Local Authorities

14,800

22 Publication and dissemination costs Preparation and translation of newsletter (Semester 4), tranlations for final
publication/guide and action plan (Semester 6)

124 / 500 characters

5. The Göteborg Region
Association of Local Authorities

4,000

23 FLC costs FLC costs

9 / 500 characters

6. Helsinki Region
Environmental Services

Authority

8,000

24 Meeting costs: partner meeting 1 steering group meeting with approx. 2 participants per partner (Phase 1,
Semester 5), 1 workshop with app. 4 persons per partner (Phase 1, Semester
5)

152 / 500 characters

6. Helsinki Region
Environmental Services

Authority

14,200

25 External support for the exchange of experience process, in
particular the development of the regional action plan

External expertise for the development of materials for the action plan and
guide on sustainable measures (Semester 1 to 6)

123 / 500 characters

6. Helsinki Region
Environmental Services

Authority

10,700

26 Meeting costs: stakeholder group 5 regional meetings with stakeholders (Phase 1, Semester 26)

61 / 500 characters

6. Helsinki Region
Environmental Services

Authority

1,000

27 Travel & accommodation costs: members of the
stakeholder groups and other external bodies

Travel and accommodation for at least 1 stakeholder per workshop (6) (Phase
1), travel and accommodation for stakeholders for the final conference (Phase
2, Semester 9)

168 / 500 characters

6. Helsinki Region
Environmental Services

Authority

7,500
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  Type of costs Description Contracting partner Amount

28 Publication and dissemination costs External support for communication leader for updaiting website (whole
duration of the project), project brochure (Semester 1), newsletters (Semester
5), CGP (Semesters 12), social networks (Semester 110), preparation and
printing of Final publication/Guide on sustainable measures (Semester 56),
rollups (Semester 1 and 5).

328 / 500 characters

6. Helsinki Region
Environmental Services

Authority

42,600

29 Meeting costs: partner meeting 2 steering group meetings with approx. 2 participants per partner organisation
(Phase 1, Semester 6; Phase 2, Semester 8), in Semester 6 there will also be
1 workshop with app. 4 persons per partner (Phase 1, Semester 6)

220 / 500 characters

7. BKK Centre of Budapest
Transport

4,000

30 Meeting costs: stakeholder group 2 regional meetings with stakeholders (Phase 1, Semester 2 and 6)

65 / 500 characters

7. BKK Centre of Budapest
Transport

2,000

31 Meeting costs: dissemination event 4 additional regional dissemination events and meeting with stakeholders
(Phase 1, Semester 1, 3, 4, 5)

103 / 500 characters

7. BKK Centre of Budapest
Transport

6,000

32 Travel & accommodation costs: members of the
stakeholder groups and other external bodies

Travel and accommodation for app. 2 stakeholders per workshop (6) (Phase
1), travel and accommodation for stakeholders for the final conference (Phase
2, Semester 9)

165 / 500 characters

7. BKK Centre of Budapest
Transport

14,000

33 Publication and dissemination costs Translations, editing and printing (Brochure  Semester 2, Newsletter 
Semester 6, Guide on sustainable measures  Semester 6)

127 / 500 characters

7. BKK Centre of Budapest
Transport

6,000

34 External support for the exchange of experience process, in
particular the development of the regional action plan

External expertise support for the development of action plan (Phase 1,
Semester 1  6) including IT experts  development of new communication
tools  online questionnaire, data collection and evaluation system (Phase 1,
Semester 4)

233 / 500 characters

7. BKK Centre of Budapest
Transport

35,000

35 Meeting costs: partner meeting 1 steering group meeting with approx. 2 participants per partner organization
(Phase 1, Semester 2), 1 workshop with app. 4 persons per partner (Phase 1,
Semester 2)

165 / 500 characters

8. Metropolitan City of Capital
Rome

6,000

36 Meeting costs: stakeholder group 5 regional meetings with stakeholders (Phase 1, Semester 26)

61 / 500 characters

8. Metropolitan City of Capital
Rome

5,000

37 Travel & accommodation costs: members of the
stakeholder groups and other external bodies

Travel and accommodation for at least 1 stakeholder per workshop (6) (Phase
1), travel and accommodation for stakeholders for the final conference (Phase
2, Semester 9)

168 / 500 characters

8. Metropolitan City of Capital
Rome

11,400

38 Publication and dissemination costs Translation of newsletter (Semester 2) and text for the guide (Semester 6),
printing of brochure, dissemination materials and roll up for 1st regional
conference (Semester 2)

174 / 500 characters

8. Metropolitan City of Capital
Rome

2,600

39 External support for the exchange of experience process, in
particular the development of the regional action plan

External expertise support for the development of the action plan (Semester 1
to 6)

83 / 500 characters

8. Metropolitan City of Capital
Rome

35,000

40 Project and/or financial and/or communication
management

External expertise support  daily technical assistance for communication and
dissemination activities (content of newsletter, poster, update of web pages,
social media, design, preparation of content for conferences, newspapers
 etc.) (Semester 1  10)

254 / 500 characters

8. Metropolitan City of Capital
Rome

25,000

41 FLC costs FLC costs

9 / 500 characters

9. Porto Metropolitan Area 4,000

42 Meeting costs: partner meeting 1 steering group meeting with approx. 2 participants per partner organization
(Phase 1, Semester 5), 1 workshop with app. 4 persons per partner (Phase 1,
Semester 5)

165 / 500 characters

9. Porto Metropolitan Area 3,000

43 Meeting costs: dissemination event Special meeting for policy makers (Phase 1, Semester 6)

55 / 500 characters

9. Porto Metropolitan Area 5,500

44 Meeting costs: stakeholder group 5 regional meetings with stakeholders (Phase 1, Semester 26)

61 / 500 characters

9. Porto Metropolitan Area 2,000

45 Travel & accommodation costs: members of the
stakeholder groups and other external bodies

Travel and accommodation for at least 1 stakeholder per workshop (6) (Phase
1), travel and accommodation for stakeholders for the final conference (Phase
2, Semester 9)

168 / 500 characters

9. Porto Metropolitan Area 11,500

46 Publication and dissemination costs Preparations and translations of 6th workshop newsletter, publishing articles
in the media, preparation of documentation for the workshop. Translation of text
for Guide on sustainable measures (Phase 1, Semester 5)

214 / 500 characters

9. Porto Metropolitan Area 7,500
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  Type of costs Description Contracting partner Amount

47 External support for the exchange of experience process, in
particular the development of the regional action plan

Development of the regional action plan and support for the exchange of
experience process (Semester 1 to 6).

109 / 500 characters

9. Porto Metropolitan Area 75,000

48 FLC costs FLC costs

9 / 500 characters

10. Barcelona Metropolitan
Area

12,800

49 Meeting costs: partner meeting 1 steering group meeting with approx. 2 participants per partner organization
(Phase 2, Semester 10)

100 / 500 characters

10. Barcelona Metropolitan
Area

2,000

50 Meeting costs: dissemination event 1 final conference (Phase 2, Semester 9)

40 / 500 characters

10. Barcelona Metropolitan
Area

29,000

51 Meeting costs: stakeholder group 5 regional meetings with stakeholders (Phase 1, Semester 26)

61 / 500 characters

10. Barcelona Metropolitan
Area

10,000

52 Travel & accommodation costs: members of the
stakeholder groups and other external bodies

Travel and accommodation for at least 1 stakeholder per workshop (6) (Phase
1), travel and accommodation for stakeholders for the final conference (Phase
2, Semester 9)

168 / 500 characters

10. Barcelona Metropolitan
Area

9,790

53 Publication and dissemination costs Translation and publication of project brochure (Semester 2), roll ups, final
conclusions and other dissemination materials (Semester 1  6).

141 / 500 characters

10. Barcelona Metropolitan
Area

6,000

54 External support for the exchange of experience process, in
particular the development of the regional action plan

Development of regional action plan and support for the exchange of
experience process (Phase 1, Semester 1 to 6).

114 / 500 characters

10. Barcelona Metropolitan
Area

39,500

Total 620,340.00

E.3 Equipment

  Type of costs Description Partner Amount

Total 0.00

E.4 Budget breakdown per source of funding and partner

  Programme funds Partner contribution

Partner Country TOTAL ERDF ERDF rate (%) Norwegian
Partner

contribution from
public sources

Partner
contribution from
private sources

Total partner
contribution

1. Scientific Research Centre of the Slovenian
Academy of Sciences and Arts

 SI
410,475.00 348,903.75 85.00 % 0.00 61,571.25 0.00 61,571.25

2. Regional Development Agency of Ljubljana Urban
Region

 SI
115,003.00 97,752.55 85.00 % 0.00 17,250.45 0.00 17,250.45

3. The City of Oslo, The Agency of Urban Environment  NO
144,691.00 0.00 0.00 % 72,345.50 72,345.50 0.00 72,345.50

4. Akershus County Council  NO
116,466.00 0.00 0.00 % 58,233.00 58,233.00 0.00 58,233.00

5. The Göteborg Region Association of Local
Authorities

 SE
233,620.00 198,577.00 85.00 % 0.00 35,043.00 0.00 35,043.00

6. Helsinki Region Environmental Services Authority  FI
280,628.00 238,533.80 85.00 % 0.00 42,094.20 0.00 42,094.20

7. BKK Centre of Budapest Transport  HU
219,073.00 186,212.05 85.00 % 0.00 32,860.95 0.00 32,860.95

8. Metropolitan City of Capital Rome  IT
231,897.00 197,112.45 85.00 % 0.00 34,784.55 0.00 34,784.55

9. Porto Metropolitan Area  PT
232,000.00 197,200.00 85.00 % 0.00 34,800.00 0.00 34,800.00

10. Barcelona Metropolitan Area  ES
231,713.00 196,956.05 85.00 % 0.00 34,756.95 0.00 34,756.95

Total 2,215,566.00 1,661,247.65 130,578.50 423,739.85 0.00 423,739.85

E.5 Spending plan

Phase 1
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Partner Preparation Semester 1 Semester 2 Semester 3 Semester 4 Semester 5 Semester 6

1. Scientific Research Centre of the Slovenian
Academy of Sciences and Arts

15,000 42,690 45,006 46,463 49,775 71,697 61,774

2. Regional Development Agency of Ljubljana Urban
Region

0 12,642 15,965 17,440 19,260 21,259 12,924

3. The City of Oslo, The Agency of Urban
Environment

0 15,757 17,182 38,629 16,326 19,591 17,004

4. Akershus County Council 0 11,762 12,365 34,789 11,917 15,067 12,181

5. The Göteborg Region Association of Local
Authorities

0 14,526 19,625 21,208 58,091 44,434 42,083

6. Helsinki Region Environmental Services Authority 0 47,441 58,111 31,129 31,029 42,529 33,624

7. BKK Centre of Budapest Transport 0 16,264 19,455 25,503 46,694 40,910 48,815

8. Metropolitan City of Capital Rome 0 16,587 36,213 21,131 29,777 36,546 46,387

9. Porto Metropolitan Area 0 31,725 32,786 32,691 32,553 44,088 38,409

10. Barcelona Metropolitan Area 0 22,167 34,186 29,687 30,409 30,795 34,629

Total 15,000.00 231,561.00 290,894.00 298,670.00 325,831.00 366,916.00 347,830.00

% of Total 0.68 % 10.45 % 13.13 % 13.48 % 14.71 % 16.56 % 15.70 %

Phase 2

Partner Semester 7 Semester 8 Semester 9 Semester 10 Total

1. Scientific Research Centre of the Slovenian
Academy of Sciences and Arts

10,619 21,966 21,201 24,284 410,475.00

2. Regional Development Agency of Ljubljana Urban
Region

2,139 3,524 6,096 3,754 115,003.00

3. The City of Oslo, The Agency of Urban
Environment

1,058 4,620 8,438 6,086 144,691.00

4. Akershus County Council 1,081 3,700 8,208 5,396 116,466.00

5. The Göteborg Region Association of Local
Authorities

2,208 5,634 16,037 9,774 233,620.00

6. Helsinki Region Environmental Services Authority 6,994 7,652 10,810 11,309 280,628.00

7. BKK Centre of Budapest Transport 3,358 3,691 7,691 6,692 219,073.00

8. Metropolitan City of Capital Rome 7,291 12,704 11,514 13,747 231,897.00

9. Porto Metropolitan Area 2,553 5,305 7,469 4,421 232,000.00

10. Barcelona Metropolitan Area 2,300 5,832 34,198 7,510 231,713.00

Total 39,601.00 74,628.00 131,662.00 92,973.00 2,215,566.00

% of Total 1.79 % 3.37 % 5.94 % 4.20 % 100.00 %
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